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C.A FY 02/03 TARGETS AND MEASURES FOR ENFORCEMENT 

C.A.1 OVERVIEW 

The Superfund Comprehensive Accomplishments Plan (SCAP) is used by the Assistant Administrator for the Office 
of Solid Waste and Emergency Response (AA OSWER), the Assistant Administrator for the Office of Enforcement and 
Compliance Assurance (AA OECA), and senior Superfund managers to monitor the progress each region is making 
towards achieving the Government Performance and Results Act (GPRA) annual performance goals. In addition, SCAP 
will continue to be used as an internal management tool to project and track activities that contribute to these GPRA goals 
and support resource allocation. The program will set national goals based on historical performance and performance 
expectations within a limited budget for the performance goals in GPRA and track accomplishments in the activities 
contributing to those goals. Regions should continue to plan and report accomplishments in WasteLAN as they have 
traditionally. 

To more clearly reflect the relationship between GPRA and the SCAP process, program targets and GPRA 
performance goals are defined as follows: 

C	 GPRA Annual Performance Goals are a subset of the overall planning and budgeting information that has 
traditionally been tracked by the Superfund program offices. They are numerical goals that are established nationally 
prior to the start of the operating year. For example, regions are encouraged to maintain or exceed 70% or greater 
PRP remedial action starts at non-Federal facility Superfund sites. 

C	 Measures are activities deemed essential to tracking overall program progress. There are two types of measures: 
GPRA measures and program measures. GPRA measures track and/or project the number of actions that occur 
through the year (accomplishments) and are used to evaluate program progress in support of GPRA. Program 
measures are used to track and/or project the number of actions that each region expects to perform during the year 
using anticipated resources; for example, the number of PRP search starts. A subset of these program measures will 
be targeted program specifically for work planning purposes. They are identified with a T in Exhibit C.1. 

This appendix includes the enforcement Measures of Success that were devised by HQ in consultation with the 
regions to address Enforcement reforms. These measures have been incorporated into the enforcement program as routine 
ways of doing business. With these measures, the program can produce a more complete picture of enforcement-related 
successes and accomplishments at Superfund sites. 

In addition to the measures in this manual, the regions should continue to provide information in WasteLAN 
regarding Potentially Responsible Parties (PRPs) as requested in OSRE memorandum dated July 26, 1999, and 
Prospective Purchaser Agreements (PPAs) as requested in OSRE’s memorandum dated December 6, 1999 entitled 
“Tracking the Prospective Purchaser Agreement Process in CERCLIS/WasteLAN.” Compliance Monitoring should 
continue as requested in OSWER directive 9872.50. Regions should also use the WasteLAN Environmental Justice 
Indicator to identify potential Environmental Justice Sites. 

Change 1, FY 02/03 SPIM C-1 July 9, 2001 
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EXHIBIT C.1 
ENFORCEMENT ACTIVITIES 

FY 02/03 Enforcement Performance Measures 

The following table represents the FY 02/03Enforcement Performance Measures. This table is only relevant for 
Appendix C: Enforcement. 

ACTIVITY GPRA EPA SR. 
MANAGERS 

INQUIRIES: 
CONGRESS 
/GAO/OIG/ 
OMB 

RESOURCE 
WORK 
PLANNING* 

Potentially Responsible Party 
(PRP) Search Starts 

P 

PRP Search Completions P 

Section 104(e) Referrals and Order 
Issued 

P 

Issuance of General Notice Letters 
(GNLs) 

P 

Issuance of Special Notice Letters 
(SNLs) 

P 

Expanded Site 
Inspection/Remedial 
Investigation/Feasibility Study 
(ESI/RI/FS) Negotiation Starts 

P 

Remedial Design/Remedial Action 
(RD/RA) Negotiation Starts (NPL 
& 

T P 

Completion or Termination of 
Negotiations for RD/RA (NPL & 
Superfund Alternative) 

T P 

Completion or Termination of 
Negotiations for Cleanup (RD/RA, 
Removals, and Other) 

T T 

Percentage of Remedial Action 
Starts Initiated by PRPs at non-
Federal Facility NPL & 
Alternative Sites 

T T 

Total Response Commitments 
(Including Dollar Value) 

T P 

Superfund Alternative) 

Superfund 

T 

* T = Program Target 
P = Program Measure 

September 16, 2002 C-2 Change 4, FY 02/03 SPIM 
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ACTIVITY GPRA EPA SR. 
MANAGERS 

INQUIRIES: 
CONGRESS 
/GAO/OIG/ 
OMB 

RESOURCE 
WORK 
PLANNING* 

Enforcement Settlements/ 
Instruments for RD/RA/Long 
Term Response (LR) 
(Including Dollar Value) 

T P 

De Minimis Settlements and 
Number of Parties 

T 
(reporting) 

T T 

Cashout Settlements T P 

Section 106, 106/107, 107 Case 
Resolution 

T P 

Issuance of Demand Letter P 

Total Cost Recovery Settlements 
(Including Dollar Value) 

Report the 
value of 

costs 
recovered 

T P 

Past Costs Addressed > $200,000 
Via Settlements, Write-Offs, or 
Referrals 

T T 

Recoverable Past Costs That Have 
Been Addressed by Program to 
Date Via Settlements, Write-Offs, 
or Referrals 

T P 

Number and Amount of CERCLA 
Penalties Assessed 

T P 

Number and Amount of CERCLA 
Supplemental Environmental 
Projects (SEPs) 

T P 

Compliance Monitoring: 
Noncompliance with Active 
Enforcement Instrument for 
Response and Enforcement Action 
Taken 

T P 

T 

T 

* T = Program Target 
P = Program Measure 

Change 3, FY 02/03 SPIM C-3 June 12, 2002 
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ACTIVITY GPRA EPA SR. 
MANAGERS 

INQUIRIES: 
CONGRESS 
/GAO/OIG/ 
OMB 

RESOURCE 
WORK 
PLANNING* 

Use of Alternative Dispute 
Resolution (ADR) 

T P 

Number of Settlements Where 
EPA Settled Based on Ability-to-
Pay Determinations 

T P 

Prospective Purchaser Agreements 
(PPAs) Assessed and Finalized 

T 
Reporting 

T T 
(Assessed) 

P 
(Finalized) 

T 

Issuance of Comfort/Status Letters T P 

Orphan Share - EPA Offer and 
Compensation 

T 
(Offer/ 

Reporting) 

T T 
(Offer) 

P 
(Compensated) 

Issue Cleanup Orders to Parties in 
an Equitable Manner 

T P 

De Micromis Settlements and 
Number of Parties 

T P 

PRP Oversight Administration T T 

The number of enforcement 
actions taken at NPL sites to have 
PRPs conduct or participate in 
response activities compared to the 
total number of sites on the NPL. 
The percentage and estimated 
value of PRP commitments to 
response activities at non-Federal 
facility sites on the NPL 

T 

The total value of cost recovery 
settlements and judicial actions 
achieved, and past costs 
considered recoverable 

T 

T 

* T = Program Target 
P = Program Measure 

June 12, 2002 C-4 Change 3, FY 02/03 SPIM 
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ACTIVITY GPRA EPA SR. 
MANAGERS 

INQUIRIES: 
CONGRESS 
/GAO/OIG/ 
OMB 

RESOURCE 
WORK 
PLANNING* 

The amount of money EPA has 
collected from PRPs compared to 
the total amount achieved in cost 
recovery settlements and judicial 
actions 

T 

The estimated amount of money 
PRPs have committed legally to 
site cleanup compared to the total 
amount of funds obligated by 
Superfund enforcement program 

T 

Settlements Designating Deposits 
to Special Accounts 

T P 

Deposits into Special Accounts T P 

Settlements Designating 
Disbursements from Special 
Accounts to PRPs 

T P 

Disbursements from Special 
Accounts for Response Actions 

T P 

T 

T 

T 

T = Program Target 
P = Program Measure 

NOTE: Accomplishments are pulled from WasteLAN on a quarterly basis.  Measures are planned and reported quarterly. 

C.A.2 TARGETS AND MEASURES FOR BASELINE ENFORCEMENT 

Note: WasteLAN coding requirements contained in the definitions are only for key data elements. For a full list of 
requirements and suggested data elements, see the SCAP/Oil Coding Guide for the current FY. 

Criteria for Credit of Enforcement Activities at Superfund Alternative Sites 
For the purposes of this section, references to enforcement activities (i.e. RD/RA negotiation starts and completions, 
PRP-lead Remedial Action Starts) at Superfund Alternative sites apply only to sites that the region has determined 
would achieve a Hazard Ranking System (HRS) score greater than or equal to 28.5 or meet the qualitative criteria 
outlined in SACM Program Management Update Volume 1, Number 4 “Assessing Sites Under the Superfund 
Accelerated Cleanup Model” (Publication 9230.1-05I) 1. Such response actions must be carried out in a manner not 
inconsistent with the National Contingency Plan (NCP). Proposed NPL sites are included in this category. Regions 

1Criteria referenced include: 1) Private drinking water supplies are contaminated with a hazardous substance; 2) Numerous private 
wells are contaminated with a hazardous substance above a health-based benchmark; 3) Soils on school, daycare center, or residential property are 
contaminated by a hazardous substance above background levels; 4) A hazardous substance is detected above health-based benchmarks in an 
offshore air release in a populated area; 5) A highly toxic substance know to bioaccumulate (e.g. PCBs, mercury, dioxin, PAHs) is discharged 
into surface waters; or 6) Sensitive environments (e.g., critical habitats for endangered species, Federal wilderness areas, National Parks) are 

contaminated with a hazardous substance. 

Change 4, FY 02/03 SPIM C-5 September 16, 2002 
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should maintain adequate site documentation to support the “Superfund Alternative” designation based on the criteria 
referenced above. Credit for PRP-lead remedial actions at Superfund Alternative sites will only be given for activities 
conducted pursuant to enforceable order or agreement. Sites that meet these criteria should be identified in 
WasteLAN using the special initiatives indicator designating these sites as “Superfund Alternative”. 

a. POTENTIALLY RESPONSIBLE PARTY (PRP) SEARCH STARTS 

Definition: 
A PRP search identifies PRPs at the site and establishes PRP liability, capability, and financial viability. At all sites, the 
PRP search activities should be initiated as soon as possible after the region decides that a response (removal or remedial) 
action is likely to be required at the site. For sites where remedial actions will be conducted, the PRP search should be 
initiated in time to send a SNL (at least 90 days prior to the obligation of funds for an ESI/RI, RI/FS or RA). For sites 
where removal actions will be conducted, the PRP search should be initiated as soon as the need for the removal has been 
identified in order to give a verbal notice of potential liability or to issue a general notice letter. 

Definition of Accomplishment: 
If the National Priorities List (NPL) PRP search (Action Name = NPL RP Search) or non-NPL PRP search (Action Name 
= Non-NPL PRP Search) is being conducted by a contractor, the actual start date (Actual Start) is considered to be the 
date the PRP search work assignment or procurement request is signed by the Contracting Officer (CO) or the designated 
Contracting Officer Representative (COR). The start for both the NPL and non-NPL PRP search is documented by the 
signed procurement request or work assignment. If the NPL or non-NPL PRP search is conducted by EPA in-house, the 
actual start date (Actual Start) is the date EPA staff develops the PRP search plan, the date the On-Scene Coordinator 
(OSC) receives confirmation of a spill identification number from the Regional Finance Office, or the date EPA initiates 
and documents search activities by some other means. 

Changes in Definition FY 01- FY 02/03: 
None 

Special Planning/Reporting Requirements: 
PRP searches (Action Name = Non-NPL PRP Search or NPL RP Search) are planned and funds requested on a site-
specific basis. PRP Search Starts is a program measure. 

b. PRP SEARCH COMPLETIONS 

Definition: 
A PRP search completion constitutes the completion of the activities taken by the region to identify PRPs at a site. In 
conducting the PRP search, the region must consider which of the criteria outlined below are cost effective and reasonable 
to meet relative to the anticipated overall cleanup costs at the site. Upon completion, regions should document in the site 
file that they have met all reasonable achievable criteria. Criterion 1 is mandatory for all PRP search completions. The 
PRP search should ideally be completed prior to completion of cleanup negotiations; however, it is recognized that this 
may not be achievable in all situations. 

September 16, 2002 C-6 Change 4, FY 02/03 SPIM 
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The recommended criteria for a thorough PRP search are: 

1.	 Initiate a dialogue with early identified PRPs for the purpose of providing an opportunity for PRP input into the 
PRP search; 

2. Collect the financial and contribution data needed to perform equitable share calculations; 

3. Follow-up on all leads as a way to identify parties to the site; 

4. Make de minimis and de micromis determinations for all parties at the site; 

5.	 Categorize all parties [e.g., Generator/Transporter, Owner/Operator, Small Business ($2 million or less gross annual 
revenue and 25 or less employees), Municipal Solid Waste Contributor, etc.]; and 

6. Perform a financial viability determination on all PRPs asserting ability-to-pay problems. 

Definition of Accomplishment: 
The PRP search (Action Name = NPL RP Search or Non-NPL PRP Search) is complete when all applicable activities 
described in the Agency’s PRP Search Manual have been completed and documentation has been placed in the site file 
that the region has met all reasonable achievable criteria for the PRP search, a PRP search outcome report with a list of 
PRPs has been prepared and both the actual completion date (Actual Complete) and the outcome (Qualifier) of the search 
have been entered into WasteLAN. If no PRPs are found, the region must document in the site file that it has met all 
reasonable achievable criteria for the PRP search and enter the actual completion date (Actual Complete) and the Qualifier 
of ‘No PRPs Identified (NP)’ into WasteLAN. This definition applies to both Phase I (single owner, operator site) and 
Phase II (multi-generator site) PRP searches. 

Changes in Definition FY 01- FY 02/03: 
None 

Special Planning/Reporting Requirements: 
PRP search completions (Action Name = Non-NPL PRP Search or NPL RP Search) are planned on a site-specific basis. 
The search outcome (Qualifier) is to be entered into WasteLAN. The number of PRPs found may be system generated 
by entering and associating PRPs with sites and selecting an Identification Source of “PRP Search.” PRP search 
completions is a program measure. 

c. SECTION 104(E) REFERRALS AND ORDERS ISSUED 

Definition: 
Section 104(e) referrals/orders are enforcement actions to compel PRPs to respond to EPA requests for information or 
to obtain site access. 

Definition of Accomplishment: 
The date the memo from the Regional Administrator transmitting the Section 104(e) referral to HQ or to the Department 
of Justice (DOJ) is recorded in WasteLAN as the actual start date (Actual Start) of the Section 104(e) referral (Action 
Name = Section 104(e) Ref. Litigation). The date a Section 104(e) Unilateral Administrative Order (UAO) or 
Administrative Order on Consent (AOC) is signed by the Regional Administrator or delegatee is recorded in WasteLAN 
as the actual completion date (Actual Complete) of the UAO (Action Name = Unilateral Admin Order) or AOC (Action 
Name = Admin Order on Consent). 

C-7 March 30, 2001 
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Changes in Definition FY 01- FY 02/03: 
None. 

Special Planning/Reporting Requirements: 
The actual start date (Actual Start) of the referral (Action Name = Section 104(e) Ref. Litigation) or the actual completion 
date (Actual Complete) of the order (Action Name = Unilateral Admin Order or Admin Order on Consent) is entered into 
WasteLAN site-specifically. The Law/Section reported in WasteLAN should be “CERCLA 104(e)” [(Law/Section = 
CERCLA 104(e)]. This is a program measure. 

d. ISSUANCE OF GENERAL NOTICE LETTERS (GNLs) 

Definition: 
Letter sent by EPA under Section 122 of CERCLA informing recipients of their potential liability for cleanup actions at 
the site. It is usually sent out during the PRP search or during preparation for negotiations. 

Definition of Accomplishment: 
This action is accomplished on the date the GNL is signed by the appropriate EPA official and entered into WasteLAN 
as the SubAction, Notice Letters Issued, with an actual completion date (Actual Complete). 

Changes in Definition FY 01 - FY 02/03: 
None. 

Special Planning/Reporting Requirements: 
General Notice Letters are recorded as a SubAction to PRP search or negotiation actions. Issuance of GNLs is a program 
measure. 

e. ISSUANCE OF SPECIAL NOTICE LETTERS (SNLs) 

Definition: 
A SNL is a letter from EPA to the PRPs informing them of their potential liability and inviting them to offer to conduct 
the planned response action(s) at the site. This letter, under Section 122(e) of CERCLA, triggers a negotiation moratorium 
allowing the PRPs to consider EPA’s invitation to negotiate. The moratorium period varies depending on the response 
action (ESI/RI/FS, RD, or RA) and can be extended if necessary. 

Definition of Accomplishment: 
This action is accomplished on the date the SNL is signed by the appropriate EPA official and entered into WasteLAN 
as a SubAction, Special Notice Issued, with an actual completion date (Actual Complete). The date of issuance of the 
SNL also constitutes the start of negotiations [Action Name = RI/FS Negotiations, RD/RA Negotiations, Negotiations 
(Generic), or Removal Negotiations]. 

Changes in Definition FY 01 - FY 02/03: 
None. 

Special Planning/Reporting Requirements: 
SNLs are recorded as a SubAction to PRP search or negotiation actions. The actual completion date of the SNL is the 
same as the actual start date (Actual Start) of the applicable negotiation action. Issuance of SNLs is a program measure. 
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f. 	 EXPANDED SITE INSPECTION/REMEDIAL INVESTIGATION/FEASIBILITY STUDY 
(ESI/RI/FS) NEGOTIATION STARTS 

Definition: 
ESI/RI/FS negotiations are discussions between EPA and the parties on their liability, willingness, and ability to conduct 
the ESI/RI/FS. 

Definition of Accomplishment: 
ESI/RI/FS negotiations start when: 

C	 The first SNL is signed by the appropriate EPA official. This date is reported in WasteLAN as the start (Actual Start) 
of negotiations [Action Name = Negotiations (Generic) or RI/FS Negotiations] and the completion (Actual Complete) 
of the SNL SubAction (SubAction Name = Special Notice Issued); or 

C	 A Section 122(a) waiver of SNL is signed by the appropriate EPA official with the intent to pursue negotiations 
without moratorium procedures. This date is reported in WasteLAN as the start (Actual Start) of negotiations [Action 
Name = Negotiations (Generic) or RI/FS Negotiations] and the completion (Actual Complete) of the SNL waiver 
SubAction (SubAction Name = Notice of S 122 Waiver Issued). 

Changes in Definition FY 01 - FY 02/03: 
None. 

Special Planning/Reporting Requirements: 
If the region does not plan to perform ESI/RI/FS negotiations at a site, negotiation dates should not be placed in 
WasteLAN. The start of ESI/RI/FS negotiations [Action Name = Negotiations (Generic) or RI/FS Negotiations] should 
be planned site-specifically. The “Response Actions Sought” are to be entered into WasteLAN. The Response Actions 
Sought” must include one or more of the following actions: PRP RI/FS, RI/FS, FS, PRP FS, RI, PRP RI, or ESI/RI. The 
actual start of the negotiation action is the same as the actual complete date (Actual Complete) of the SNL or waiver of 
SNL. ESI/RI/FS negotiation starts is a program measure. 

g. REMEDIAL DESIGN/REMEDIAL ACTION (RD/RA) NEGOTIATION STARTS 

Definition: 
RD/RA negotiations are discussions between EPA and the parties on their liability, willingness, and ability to implement 
the long-term remedy selected in the Record of Decision (ROD) for the site or Operable Unit (OU). 

Credit is given at NPL and Superfund Alternative sites (NPL Status = Proposed for NPL, Currently on Final NPL, or 
Deleted from Final NPL; or Special Initiatives Indicator = “Superfund Alternative” with NPL Status = Not on the NPL, 
Removed from the Proposed NPL, Pre-Proposed Site, or Withdrawn) that are not Federal facility sites (Federal Facility 
Indicator = Not a Federal Facility or Status Undetermined). 

Definition of Accomplishment: 
RD/RA negotiations start when: 

C	 The first SNL is signed by the appropriate EPA official. This date is reported in WasteLAN as the start (Actual Start) 
of negotiations [Action Name = Negotiations (Generic) or RD/RA Negotiations]; or, 

C	 A Section 122(a) waiver of SNL is signed by the appropriate EPA official with the intent to pursue negotiations 
without moratorium procedures. This date is reported in WasteLAN as the start (Actual Start) of negotiations [Action 
Name = Negotiations (Generic) or RD/RA Negotiations]. 
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C	 Subsequent Negotiations - An interim settlement arises/order is issued for a portion of the site work from an existing 
set of RD/RA negotiations and the Region does not plan to issue new special notice letter(s). The Region shall 
establish a new RD/RA negotiation event in WasteLAN with a start date the same as the completion date of the first 
set of RD/RA negotiations from which interim settlement/order arose (i.e. Referral of Consent Decree for RD/RA, 
Issuance of UAO for RD/RA). This date is reported in WasteLAN as the start (Actual Start) of negotiations [Action 
Name = Negotiations (Generic) or RD/RA Negotiations]. 

C	 Concurrent Negotiations - The next phase of negotiations begins before the completion of the current RD/RA 
negotiations and the Region does not plan to issue new special notice letter(s). The Region shall establish a new 
RD/RA negotiation event in WasteLAN using whichever is earlier either the date concurrent negotiations are first 
documented in meeting minutes or in a Memorandum for the Record or the date the letter is signed by the appropriate 
EPA official accepting the Good Faith Offer (GFO) from PRPs that separates the negotiations, as the start date of 
the new RD/RA negotiations. This date is reported in WasteLAN as the start (Actual Start) of negotiations [Action 
Name = Negotiations (Generic) or RD/RA Negotiations]. 

Changes in Definition FY 01 - FY 02/03: 
Added definition of accomplishment for RD/RA Negotiation Starts that are phased sequentially and concurrently. 
Replaced “NPL Equivalent” with “Superfund Alternative” and revised corresponding WasteLAN data element. 

Special Planning/Reporting Requirements: 
If the region does not plan to conduct RD/RA negotiations, dates should not be entered into WasteLAN. The start of 
RD/RA negotiations [Action Name = Negotiations (Generic) or RD/RA Negotiations] is planned site-specifically. The 
“Response Actions Sought” are to be entered into WasteLAN.  The “Response Actions Sought” must include one or more 
of the following actions: Remedial Design, Remedial Action, PRP RD or PRP RA. The actual start of the negotiation 
action is the same as the actual completed date (Action Complete) of the SNL or waiver of SNL. Superfund Alternative 
sites should be identified in WasteLAN using the Special Initiatives Indicator of “ Superfund Alternative”. RD/RA 
negotiation starts is a program measure. 

h. COMPLETION OR TERMINATION OF NEGOTIATIONS FOR RD/RA 

Definition: 
RD/RA negotiations are discussions between EPA and the parties on their liability, willingness, and ability to implement 
the long-term remedy selected in the ROD for the site or Operable Unit (OU). 

RD/RA negotiations end when the region decides how to proceed with the RD/RA. 

Definition of Accomplishment: 
Credit is given at NPL and Superfund Alternative sites (NPL Status = Proposed for NPL, Currently on Final NPL, or 
Deleted from Final NPL; or Special Initiatives Indicator = “Superfund Alternative” with NPL Status = Not on the NPL, 
Removed from the Proposed NPL, Pre-Proposed Site, or Withdrawn) that are not Federal facility sites (Federal Facility 
Indicator = Not a Federal Facility or Status Undetermined) when: 

C	 A signed Consent Decree (CD) under Section 106 or Section 106/107 and a 10-point analysis for RD or RA is 
referred by the Regional Administrator to either DOJ or HQ. The negotiation [Action Name = Negotiations (Generic) 
or RD/RA Negotiations] actual completion date (Actual Complete) is the date of the signed transmittal memo, which 
is the CD (Action Name = Consent Decree) actual start date (Actual Start); or 

C	 A Unilateral Administrative Order (UAO) for RD or RA is signed by the Regional Administrator or delegatee. The 
negotiation [Action Name = Negotiations (Generic) or RD/RA Negotiations] actual completion date (Actual 
Complete) is the date the UAO (Action Name = Unilateral Admin Order) is signed, which is the UAO actual 
completion date (Actual Complete); or 
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C	 A Section 106 or Section 106/107 injunctive referral to compel the PRP to perform the RD or RA as specified in a 
UAO is referred by the Regional Administrator to DOJ or HQ. The negotiation [Action Name = Negotiations 
(Generic) or RD/RA Negotiations] actual completion date (Actual Complete) is the date of the Regional 
Administrator’s transmittal memo, which is the litigation [Action name = Litigation (Generic), Section 106 & 107 
Litigation, or Section 106 Litigation] actual start date (Actual Start); or 

C	 EPA and PRPs are notified by a letter from DOJ of the date (Actual Complete) on which they will proceed to trial 
under an existing case [Action Name = Negotiations (Generic) or RD/RA Negotiations]; or 

C	 An Administrative Order on Consent (AOC) or Consent Agreement (CA) for RD only is signed by the Regional 
Administrator or delegatee. Where an AOC or CA for RD only is issued, no credit will be given for the subsequent 
RA negotiation starts and completions. Credit will, however, be given under Total Response Settlements for the 
referral of a CD for RA to DOJ or HQ. The negotiation [Action Name = Negotiations (Generic) or RD/RA 
Negotiations] actual completion date (Actual Complete) is the date the AOC or CA is signed, which is the AOC 
(Action Name = Admin Order on Consent or Consent Agreement) actual completion (Actual Complete); or 

C	 If Special Notice Letters are issued specifically to initiate RD/RA Negotiations and the negotiations result in an 
amendment to an existing settlement to include RD/RA, the negotiation [Action Name = Negotiations (Generic) or 
RD/RA Negotiations] actual completion date (Actual Complete) is the date the amended settlement is signed. This 
amendment date is tracked as the actual completion date (Actual Complete) of the settlement SubAction, Enforcement 
Action Amended; or 

C	 Funds are obligated through a contract modification or work assignment signed by the CO, an IAG signed by the 
other Federal agency, or a Cooperative Agreement signed by the designated Regional official for a Fund-financed 
RD at NPL or  Superfund Alternative sites or RA at NPL sites. The negotiation [Action Name = Negotiations 
(Generic) or RD/RA Negotiations] actual completion date (Actual Complete) is the date funds are obligated. If funds 
are not available and the region decides a UAO is not appropriate, the negotiation [Action Name = Negotiation 
(Generic) or RD/RA Negotiations] actual completion date (Actual Complete) is the date of the written documentation 
of the region’s decision not to issue a UAO. 

Changes in Definition FY 01- FY 02/03: 
Replaced “NPL Equivalent” with “Superfund Alternative” and revised corresponding WasteLAN data element. 

Special Planning/Reporting Requirements: 
This is a program measure. RD/RA negotiation completions are planned site-specifically. The negotiation completion 
date is reported in WasteLAN as the actual completion date (Actual Complete) of either generic negotiations or RD/RA 
negotiations [Action Name = Negotiations (Generic) or RD/RA Negotiations]. The “Response Actions Sought” and the 
outcome of the negotiations [Other Outcome(s) Selected or Outcome Actions Selected] also must be reported in 
WasteLAN. The “Response Actions Sought” must include one or more of the following actions: Remedial Design, 
Remedial Action, PRP RD or PRP RA. Superfund Alternative sites should be identified in WasteLAN using the Special 
Initiatives Indicator of “ Superfund Alternative”. 

i. 	 COMPLETION OR TERMINATION OF NEGOTIATIONS FOR CLEANUP (RD/RA, 
REMOVALS, AND OTHER) 

Definition: 
Cleanup negotiations are discussions between EPA and the parties on their liability, willingness, and ability to conduct 
the cleanup. Negotiations are complete (for NPL and Superfund Alternative sites) when a decision has been made as to 
how the region will proceed with the cleanup. 
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Definition of Accomplishment: 
Credit is given at NPL and Superfund Alternative sites (NPL Status = Proposed for NPL, Currently on Final NPL, or 
Deleted from Final NPL; or Special Initiatives Indicator = “Superfund Alternative” with NPL Status = Not on the NPL, 
Removed from the Proposed NPL, Pre-Proposed Site, or Withdrawn) that are not Federal facility sites (Federal Facility 
Indicator = Not a Federal Facility or Status Undetermined) when: 

C	 A signed Consent Decree (CD) under Section 106 or Section 106/107 and a 10-point analysis for RD, RA, 
groundwater monitoring activities post ROD, institutional controls, or a time-critical or NTC removal is referred by 
the Regional Administrator to either DOJ or HQ. The negotiation [Action Name = Negotiations (Generic), RD/RA 
Negotiations, or Removal Negotiations] actual completion date (Actual Complete) is the date of the signed transmittal 
memo, which is the CD (Action Name = Consent Decree) actual start date (Actual Start); or 

C	 A Unilateral Administrative Order (UAO) for RD, RA, groundwater monitoring activities post ROD, institutional 
controls, or a time-critical or NTC removal is signed by the Regional Administrator or delegatee. The negotiation 
[Action Name = Negotiations (Generic), RD/RA Negotiations, or Removal Negotiations] actual completion date 
(Actual Complete) is the date the UAO (Action Name = Unilateral Admin Order) is signed which is the UAO actual 
completion date (Actual Complete); or 

C	 An Administrative Order on Consent (AOC) or Consent Agreement (CA) for RD only, or groundwater monitoring 
activities post-ROD, or institutional controls is signed by the Regional Administrator or delegatee. Where an AOC 
or CA for RD only is signed, no credit will be given for the subsequent RA negotiation starts and completions. Credit 
will, however, be given under Total Response Settlements for the referral of a CD for RA to DOJ or HQ. The 
negotiation [Action Name = Negotiations (Generic) or RD/RA Negotiations] actual completion date (Actual 
Complete) is the date the AOC or CA is signed, which is the AOC (Action Name = Admin Order on Consent) or CA 
(Action Name = Consent Agreement) actual completion (Actual Complete); or 

C	 An AOC or CA for a time-critical or NTC removal is signed by the Regional Administrator or delegatee. The 
negotiation [Action Name = Negotiations (Generic) or Removal Negotiations] actual completion date (Actual 
Complete) is the date the AOC or CA is signed, which is the AOC (Action Name = Admin Order on Consent) or CA 
(Action Name = Consent Agreement) actual completion date (Actual Complete); or 

C	 A Section 106 or Section 106/107 injunctive referral to compel the PRP to perform the cleanup (RD or RA) as 
specified in a UAO is referred by the Regional Administrator to DOJ or HQ. The negotiation [Action Name = 
Negotiations (Generic) or RD/RA Negotiations] actual completion date (Actual Complete) is the date of the Regional 
Administrator’s transmittal memo, which is the litigation [Action Name = Litigation (Generic), Section 106 & 107 
Litigation, or Section 106 Litigation] actual start date (Actual Start); or 

C	 A Prospective Purchaser Agreement (PPA) implementing the entire remedy is signed by the Regional Administrator 
or delegatee. Credit is not given for negotiation completions as a result of a PPA which implements part of the 
remedy. The negotiation [Action Name = Negotiations (Generic), Removal Negotiations or RD/RA Negotiations] 
actual completion date (Actual Complete) is the date the PPA (Action Name = Admin Order on Consent or Consent 
Agreement and Enf. Instrument Category = Prospective Purchaser Agreement) is signed by the Regional 
Administrator or delegatee which is the actual completion date (Actual Complete) of the AOC or CA; or 

C	 EPA and PRPs are notified by a letter from DOJ of the date (Actual Complete) on which they will proceed to trial 
under an existing case [Action Name = Negotiations (Generic) or RD/RA Negotiations]; or 

C	 For settlements that are amended to include cleanup actions, the negotiation [Action Name = Negotiations (Generic), 
RD/RA Negotiations, or Removal Negotiations] actual completion date (Actual Complete) is the date the amended 
instrument is signed. This amendment date is tracked as the actual completion date (Actual Complete) of the 
settlement SubAction, Enforcement Action Amended; or 
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C	 Funds are obligated through a contract modification or work assignment signed by the CO, an IAG signed by the 
other Federal agency, or a Cooperative Agreement signed by the designated Regional official for a Fund-financed 
time-critical or NTC removal or RA. Only those sites that are final on the NPL are eligible for Fund-financed RAs. 
The negotiation [Action Name = Negotiations (Generic), Removal Negotiations, or RD/RA Negotiations] actual 
completion date (Actual Complete) is the date funds are obligated. If funds are not available and the region decides 
a UAO is not appropriate, the negotiation [Action Name = Negotiations (Generic), Removal Negotiations, or RD/RA 
Negotiations] actual completion date (Actual Complete) is the date of the written documentation of the region’s 
decision not to issue the UAO. 

Changes in Definition FY 01 - FY 0102/03: 
Replaced “NPL Equivalent” with “Superfund Alternative” and revised corresponding WasteLAN data element 

Special Planning/Reporting Requirements: 
This is a program target. Cleanup negotiation completions are planned site-specifically. The negotiation completion date 
is reported in WasteLAN as the actual completion date (Actual Complete) of either generic negotiations, RD/RA 
negotiations, or removal negotiations [Action Name = Negotiations (Generic), RD/RA Negotiations, or Removal 
Negotiations]. The “Response Actions Sought” and the outcome of the negotiations [Other Outcome(s) Selected or 
Outcome Actions Selected] also must be reported in WasteLAN. Regions will receive credit for the completion of 
cleanup negotiations that result in the signature of an AOC or CA with a prospective purchaser that is implementing the 
entire remedy. Superfund Alternative sites should be identified in WasteLAN using the Special Initiatives Indicator of 
“ Superfund Alternative”. 

j. 	 PERCENTAGE OF REMEDIAL ACTION STARTS INITIATED BY PRPS AT NON-
FEDERAL FACILITY NPL AND SUPERFUND ALTERNATIVE SITES 

Definition: 
A Remedial Action (RA) is the implementation of the remedy selected in the ROD, and for the purposes of this measure, 
occurs at non-Federal facility NPL and Superfund Alternative sites. 

Definition of Accomplishment: 
This measure is the percentage of enforcement lead ( i.e., PRP-financed in the RA Start Definition of Accomplishment 
in Appendix B) RA starts at non-Federal facility NPL and Superfund Alternative sites. It is calculated as the 
enforcement percentage of the total number of non-Federal facility RA starts. The GPRA annual performance goal is to 
achieve 70 percent or more PRP-lead RA starts at non-Federal facility NPL and Superfund Alternative sites. 

DISCLAIMER: Regions will receive credit in the management of the Superfund program for “start” of a remedial action 
even though “initiation of physical on-site construction” may not have occurred for purposes of calculating a cost recovery 
statute of limitations. The date found in the remedial action actual start column of a CERCLIS/WasteLAN report is a 
programmatic measure only, and cannot be relied on upon to create any rights, substantive or procedural, enforceable by 
any party in litigation with the United States. EPA reserves the right to change such data at any time without public 
notice. 

Changes in Definition FY01 - FY 02/03: 
Replaced “NPL Equivalent” with “Superfund Alternative” and referred to Appendix B RA Start Definition of 

Accomplishments for enforcement lead. 

Special Planning/Reporting Requirements: 
This is a GPRA annual performance goal. See special planning requirements in Appendix B, Section B.A.3.m , RA Start 
definition. Superfund Alternative sites should be identified in WasteLAN using the Special Initiatives Indicator of “ 
Superfund Alternative”. 
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k. TOTAL RESPONSE COMMITMENTS (INCLUDING DOLLAR VALUE) 

Definition: 
Total Response Commitments is the total universe of CERCLA enforcement instruments where the parties agree to 
conduct cleanup work and/or make cash payments toward future response costs at a site. This measure will require 
reporting of both the number of enforcement instruments as well as the estimated value of the response work and/or cash 
payments toward future response costs pursuant to each of those instruments. 

Definition of Accomplishment: 
Enforcement Instruments at non-Federal facility NPL,  Superfund Alternative, and non-NPL sites include: 

C	 A Consent Decree (CD) signed by the Regional Administrator and PRPs and 10-point analysis is transmitted by the 
Regional Administrator to DOJ or HQ, under Section 106 or 106/107 for PRPs to conduct or pay for the response 
action [ESI/RI, RI, RI/FS, FS, RD, RA, groundwater monitoring activities post ROD, institutional controls, time-
critical or NTC removal]. Credit for the CD referral (Action Name = Consent Decree) is given on the date on which 
the Regional Administrator’s transmittal memo is sent to DOJ or to HQ as recorded in WasteLAN as the actual start 
date (Actual Start). This includes CDs for mixed work, preauthorized mixed funding, de minimis, and cashout 
settlements. The appropriate Enforcement Instrument Categories Selected also must be entered into WasteLAN; or 

C	 A Unilateral Administrative Order (UAO) is signed by the Regional Administrator or delegatee for RD or RA, and 
at least one of the PRPs has provided notice of intent to comply unconditionally. For UAOs for RD/RA, commitment 
credit is given on the date of the PRP’s written notice of intent to comply with the order. This is reported in 
WasteLAN as the actual completion date (Actual Complete) of the Notice of Intent to Comply SubAction (SubAction 
Name = PRPs Ntfy EPA, Intent to Comply).  The actual completion date (Actual Complete) of the order (Action 
Name = Unilateral Admin Order) is the date it is signed. 

If a PRP initially complies with a UAO, credit will be given for the UAO when the first PRP provides written notice 
of intent to comply. If, at a later date, the PRP agrees to a CD for the same work, credit will be given for the CD 
when it is referred by memo to DOJ or HQ. At this point  the region will receive credit for the CD only and not the 
UAO. When adding the Consent Decree Action, the region should identify the UAO as the predecessor action 
through Action Relationships and enter the estimated value of the UAO as the estimated value of the CD if the CD 
covers the same work. If the CD covers more work than the UAO it replaces, a revised estimate may be necessary. 
The WasteLAN reporting requirements for the CD apply. 

For all other response activities, commitment credit is given the date the UAO (Action Name = Unilateral 
Administrative Order) is signed by the Regional Administrator or delegatee as the actual completion date (Actual 
Complete). 

C	 An Administrative Order on Consent (AOC) or Consent Agreement (CA) is signed by the Regional Administrator 
or delegatee for PRPs to perform or pay for an ESI/RI, RI, RI/FS, FS, time-critical or NTC removal, RD, monitored 
natural attenuation, institutional controls, or groundwater monitoring post-ROD. The date the AOC or CA is signed 
(Action Name = Admin Order on Consent or Consent Agreement (CA)) is reported in WasteLAN as the actual 
completion date (Actual Complete). 

C	 Commitment credit is also given when an AOC or Consent Agreement (CA) is signed that provides protection from 
potential future liability to a prospective purchaser that is implementing the remedy. The actual completion date 
(Actual Complete) is the date the AOC or CA (Action Name = Admin Order on Consent or Consent Agreement and 
Enf Instrument Category Selected = Prospective Purchaser Agreement) is signed by the Regional Administrator or 
delegatee. 
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Total Response Commitments will be reported as a combined total of CDs, CAs , AOCs, and UAOs, where response 
actions have been achieved and/or parties agree to make cash payments toward future response costs at a site. The value 
of Total Response Commitments is based on the estimated value of PRP response work and/or payments made by 
responsible parties toward future response costs at a site. 

Changes in Definition FY 01- FY 02/03: 
Modified measure to include enforcement instruments where parties agree to make cash payments toward future response 
costs at sites. Historically, the Office of Site Remediation (OSRE) has included these enforcement instruments in this 
program measure but has not previously included them in the Superfund/Oil Program Implementation Manual (SPIM). 
Replaced “NPL Equivalent” with “Superfund Alternative”. 

Special Planning/Reporting Requirements: 
The applicable “Response Actions Pd by Parties,” the “Work the PRP Will Perform - Value” (see supplement to: OSWER 
Directive #9200.3-14-1a) or the “Federal Costs Settled - Future”, “Other Relief Achieved” , if applicable; and, if 
necessary, the “Enforcement Instrument Categories Selected” are to be reported in WasteLAN. Settlement credit will 
be given for an AOC or CA with a prospective purchaser if “Prospective Purchaser Agreement” is the selected 
enforcement instrument category. Existing settlements for ESI/RI, RI/FS or FS that are amended to include RD should 
be reported in WasteLAN. The date the amendment is signed is the actual completion date (Actual Complete) of the 
SubAction “Enforcement Action Amended.” The region should also indicate the “Response Actions Pd by Parties” added 
under the settlement. Amended Instruments will not count for credit in the current year; however, the Total Response 
Commitments will be included in the program to-date dollar amount. Dollars received in a cashout settlement should be 
deposited in an interest bearing special account if site-specific conditions warrant. See the measure, Settlements 
Designating Deposits to Special Accounts, for more information. This is a program measure. 

l. 	ENFORCEMENT SETTLEMENTS/INSTRUMENTS FOR RD/RA/Long Term Response 
(LR) (Including Dollar Value) 

Definition: 
This measure is a subset of the universe of “Total Response Commitments.” This is a measure of CERCLA enforcement 
settlements (CDs, AOCs, or CAs), or instruments (UAOs) where the parties agree to conduct remedial (RD, RA, or LR) 
response work. This measure will require reporting of both the number of enforcement/settlements, as well as the 
estimated value of the response work pursuant of each of those settlements/instruments. 

Definition of Accomplishment: 
Enforcement Instruments at non-Federal facility NPL,  Superfund Alternative, and non-NPL sites include: 

•	 Consent Decree (CD) signed by the Regional Administrator and PRPs and 10-point analysis is transmitted by the 
Regional Administrator to DOJ or HQ, under Section 106 or 106/107, for PRPs to conduct or pay for the 
remedial or long term response action [RD, RA, or LR]. Credit for the CD referral (Action Name = Consent 
Decree) is given on the date on which the Regional Administrator’s transmittal memo is sent to DOJ or to HQ as 
recorded in WasteLAN as the actual start date (Action Start). This includes CDs for mixed work, preauthorized 
mixed funding, de minimis, and cashout settlements. The appropriate Enforcement Instrument Categories 
Selected also must be entered into WasteLAN; or 

•	 Unilateral Administrative Order (UAO) for RD, RA, or LR is signed by the Regional Administrator or delegatee, 
and at least one of the PRPs has provided notice of intent to comply unconditionally. For UAOs for RD, RA, or 
LR, commitment credit is given on the date of the PRP’s written notice of intent to comply with the order. This 
is reported in WasteLAN as the actual completion date (Actual Complete) of the Notice of Intent to Comply 
SubAction (SubAction Name = PRPs Ntfy EPA, Intent to Comply). The actual completion date (Actual 
Complete) of the order (Action Name = Unilateral Admin Order) is the date it is signed. 
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If a PRP initially complies with a UAO, credit will be given for the UAO when the first PRP provides written 
notice of intent to comply. If, at a later date, the PRP agrees to a CD for the same work, credit will be given for 
the CD when it is referred by memo to DOJ or HQ. At this point, the region will receive credit for the CD only 
and not the UAO. When adding the Consent Decree Action, the region should identify the UAO as the 
predecessor Action through Action Relationships and enter the estimated value of the UAO as the estimated 
value of the CD if the CD covers the same work. If the CD covers more work than the UAO it replaces, a revised 
estimate of response value may be necessary. The WasteLAN reporting requirements for the CD apply; or 

•	 An Administrative Order on Consent (AOC) or Consent Agreement (CA) is signed by the Regional 
Administrator or delegatee for RD only, or a cashout settlement of de minimis parties for RA, or a LR such as 
groundwater monitoring post-ROD, or institutional controls. The date the AOC or CA is signed (Action Name = 
Admin Order on Consent or Consent Agreement) is reported in WasteLAN as the actual completion date (Actual 
Complete). 

•	 Credit is also given when an AOC or CA is signed for RD, RA, or LR work, and provides protection from 
potential future liability to a prospective purchaser that is implementing the remedy. The actual completion date 
(Actual Complete) is the date the AOC or CA (Action Name = Admin Order on Consent of Consent Agreement 
and Enf Instrument Category Selected = Prospective Purchaser Agreement) is signed by the Regional 
Administrator or delegatee. 

•	 Enforcement Settlements/Instruments for RD, RA, or LR will be reported as a combined total of CDs, UAOs 
(with Notice of Intent to Comply), AOCs, and CAs where RD, RA or LR actions have been achieved. The 
value of RD, RA, or LR commitments is based on the estimated value of PRP response work and/or payments 
made by responsible parties toward future response work (i.e., cashouts). 

Changes in Definition FY 01 - FY 02/03: 
This is a new program measure. Historically, OSRE has tracked the enforcement settlements/instruments for RD, RA, 
or LR but has not previously included this measure in the SPIM. Replaced “NPL Equivalent” with “Superfund 
Alternative”. 

Special Planning/Reporting Requirements: 
The applicable “Response Actions Pd by Parties,” the “Work PRP Will Perform - Value” of the response actions the PRPs 
are performing (see supplement to: OSWER Directive #9200.3-14-1a) or the “Federal Costs Settled - Future” and, if 
necessary, the “Enforcement Instrument Categories Selected” are to be reported in WasteLAN. Existing settlements for 
ESI/RI, RI/FS, or FS that are amended to include RD should be reported in WasteLAN. The date that the amendment 
is signed is the actual completion date (Actual Complete) of the SubAction “Enforcement Action Amended.” The region 
should also indicate the “Response Actions Pd by Parties” added under the settlement/ instrument. Amended Instruments 
will not count for credit in the current year: however, the settlement/instrument will be included in the program to-date 
amount. Enforcement Settlements/Instruments for RD/RA/ LR will be reported in the ENFR-03 report - Settlement type 
= “RD/RA/LR Only” category. This is a program measure. 
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m. DE MINIMIS SETTLEMENTS AND NUMBER OF PARTIES 

Definition: 
This measure reports the total number of administrative or judicial settlements that are reached under Section 122(g) of

CERCLA, with PRPs qualified as de minimis. This type of settlement results in PRPs paying a minor portion of the

estimated response costs at the site, and is embodied in a CD or an AOC. If the total response costs at the site exceed

$500,000 (excluding interest), the AOC can only be signed by the Regional Administrator or delegatee after prior written

approval from DOJ. If DOJ does not approve or disapprove the order within 30 days, the order is considered approved

and can then be signed by the region. The DOJ and the Regional Administrator or delegatee can agree to extend the 30-

day period if necessary.

This measure will examine the total number of de minimis settlements under Section 122(g), the number of PRPs who

sign such settlements, and the number of sites at which de minimis settlements were signed.


Definition of Accomplishment:

Credit is given at non-Federal facility NPL, Superfund Alternative, and non-NPL sites for de minimis settlements in

the following two categories.


Category 1: De minimis settlements include: 

C	 An Administrative Order on Consent (AOC) (Action Name = Admin Order on Consent) signed by the Regional 
Administrator or delegatee as reported in WasteLAN as the actual completion date (Actual Complete); or 

C	 When the Regional Administrator signs the memorandum transmitting the Consent Decree (CD) (Action Name = 
Consent Decree) signed by the de minimis parties to DOJ or HQ, and reported in WasteLAN as the actual start date 
(Actual Start). 

The number of signatories to the settlement is system generated in WasteLAN from the identification of the PRPs who 
have signed the settlement. 

Category 2: Early de minimis settlements include: 

C	 An AOC (Action Name = Admin Order on Consent) signed by the Regional Administrator or delegatee prior to the 
first remedy selection (ROD) at the site, or prior to a subsequent ROD which addresses response costs that are 
included in the settlement. The date the AOC is signed is reported in WasteLAN as the actual completion date 
(Actual Complete) of the AOC (Action Name = Admin Order on Consent). 

C	 When the Regional Administrator signs the memorandum transmitting the CD (Action Name = Consent Decree) 
signed by the de minimis parties and the Regional Administrator to DOJ or HQ prior to the first remedy selection 
(ROD) at the site or prior to a subsequent ROD which addresses response costs that are included in the settlement. 
The date the CD is signed is reported in WasteLAN as the actual start date (Actual Start) of the CD (Action Name 
= Consent Decree). 

The number of signatories to the settlement is system  generated in WasteLAN from the identification of the PRPs who 
have signed the settlement. 

Changes in Definition FY 01- FY 02/03: 
This is now a program target and GPRA reporting measure. Replaced “NPL Equivalent” with “Superfund Alternative”. 
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Special Planning/ Reporting Requirements: 
This is a program target and a GPRA annual performance reporting measure. The following information should be 
entered into WasteLAN for both Category 1 and Category 2 settlements: 

C Enforcement Instrument Categories Selected of de minimis; 

C PRPs that signed the settlement (Parties Associated with Action, Party Name); 

C	 Dollar amount that will be used for current, future, or past work covered by the settlement [Work PRP Will Perform -
Value, Federal Costs Settled - Past and/or Federal Costs Settled - Future (as applicable)]; and 

C Applicable Response Actions Pd by Parties, Other Relief Achieved, or Response Actions Reimbursed. 

To indicate the de minimis PRPs that signed the settlement, the following information must be entered for each 
party on the Party Search/Information, Involvement tab: 

C Basis of Liability of “De Minimis Party”; and 

C Involvement Type of “Owner”, “Generator” or “Transporter”. 

Since many de minimis settlements are cashouts, regions also must enter an Enforcement Instrument Category of 
“Cashout.” Dollars received in a de minimis cashout settlement should be deposited in an interest bearing special account 
if site-specific conditions warrant. See the Settlements Designating Deposits to Special Accounts measure for additional 
information. The number of signatories to the settlement is system generated from the identification of the PRPs who have 
signed the settlement. 

Additional Reporting Requirements: 
C Regions are requested to provide site-specific targets for de minimis settlements. During the fiscal year, regions can 

change sites within the target number without OSRE approval, but OSRE should be informed of any changes. 

C	 Following each de minimis settlement, the Region’s Office of Regional Counsel will be asked to complete a de 
minimis Settlement Survey Form, and may be asked for copies of the 10-Point Analysis. This information is used 
for analytical, and reauthorization support, and other information requests. 

(Also see De Micromis Settlements and Number of Parties.) 

n. CASHOUT SETTLEMENTS 

Definition: 
This measure reports the total number of administrative or judicial settlements where the parties agree to make cash 
payments toward future response costs at a site. 

Definition of Accomplishment: 
Credit is given when: 

C	 The Regional Administrator transmits the cashout CD (Action Name = Consent Decree) to DOJ or HQ as recorded 
in WasteLAN as the actual start date (Actual Start); or 
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C	 The Regional Administrator or delegatee signs the AOC (Action Name = Admin Order on Consent) for the cashout 
settlement as recorded in WasteLAN as the actual completion date (Actual Completion). 

Changes in Definition FY 01 - FY 02/03: 
None. 

Special Planning/Reporting Requirements: 
This is a program measure. Regions must enter the appropriate Enforcement Instrument Category “Federal Costs Settled 
- Future”, “Response Actions Pd by Parties”, and/or “Other Relief Achieved”. Dollars received in a cashout settlement 
should be deposited in an interest bearing special account if site-specific conditions warrant. See the measure, Settlements 
Designating Deposits to Special Accounts, for more information. 

o. SECTION 106, 106/107, 107 CASE RESOLUTION (Including Claim in Bankruptcy) 

Definition: 
Case resolution is the conclusion of a Section 106, 106/107,  107 judicial action, or Claim in Bankruptcy by full 
settlement, final judgment, case dismissal, or case withdrawal. 

Definition of Accomplishment: 
Credit for case resolution is given at non-Federal facility NPL, Superfund Alternative, and non-NPL sites when: 

C	 A Consent Decree (CD) is entered in the court and signed by the judge fully addressing the complaint with all parties; 
or 

C The region receives a memo or letter from DOJ withdrawing the case; or 

C A decision document is submitted by the judge dismissing the case; or 

C A trial has concluded and a judgment rendered and signed by the judge fully addressing the complaint. 

The Litigation or case resolution (Action Name = Litigation (Generic), Section 106 & 107 Litigation, Section 107 
Litigation, Section 106 Litigation, or Claim in Bankruptcy Proceeding) actual completion date (Actual Complete) is 
defined as follows: 

C	 Date full settlement CD is entered.  This is the actual completion date (Actual Complete) of the CD, actual 
completion date of the SubAction = Entered by Court, and the litigation or bankruptcy action actual completion date 
(Actual Complete); 

C	 Date case is withdrawn (SubAction Name = Case Withdrawn) as the SubAction completion and litigation or 
bankruptcy actual completion date (Actual Complete); 

C	 Date case is dismissed (SubAction Name = Case Dismissed) as the SubAction and litigation or bankruptcy actual 
completion date (Actual Complete); or 

C	 Date judgment is entered (Action Name = Judicial/Civil Judgment) as the judgment and the litigation or bankruptcy 
actual completion date (Actual Complete). 

Changes in Definition FY 01 - FY 02/03: 
Modified measure to include Claim in Bankruptcy. Replaced “NPL Equivalent” with “Superfund Alternative”. 
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Special Planning/Reporting Requirements: 
This is a program measure. 

p. ISSUANCE OF DEMAND LETTER 

Definition: 
A Section 122(e) letter issued from EPA to the PRP requesting that the PRP reimburse the Fund for a specific amount 
associated with one or more response activities. Demand letters are typically sent for each separate response activity. 

Definition of Accomplishment: 
This Action is accomplished on the date (Actual Complete) the demand letter is signed by the appropriate EPA official 
and recorded in WasteLAN as a Action (Action Name = Demand Letters Issued) to the negotiation actions, 
Administrative/Voluntary Cost Recovery action, UAO, Litigation actions, or Decision Documents. 

Changes in Definition FY 01 - FY 02/03: 
None. 

Special Planning/Reporting Requirements: 
This is a program measure. 

q. TOTAL COST RECOVERY SETTLEMENTS (INCLUDING DOLLAR VALUE) 

Definition: 
Total Cost Recovery Settlements is the total universe of CERCLA enforcement cost recovery settlements where the parties 
agree to pay past costs to the Agency. This measure will require reporting of both the number of settlements as well as 
the value of the past costs to be recovered pursuant to each of these settlements. 

Definition of Accomplishment: 
Settlements at non-Federal facility NPL, Superfund Alternative, and non-NPL sites include: 

C	 Consent Decrees - Credit is given for CD settlements (Action Name = Consent Decree) for RD/RA with a cost 
recovery component, or CDs for cost recovery only that were not a result of a previous litigation referral, on the date 
of the Regional Administrator’s memo transmitting the settlement to DOJ or HQ and recorded in WasteLAN as the 
actual start date (Actual Start). 

For CD settlements that are for cost recovery only and result from a previous litigation referral, regions should not 
add a CD start date (Actual Start). Only the lodged (SubAction Name = Lodged by DOJ) and entered (SubAction 
Name = Entered by Court) SubActions, their actual completion dates (Actual Complete), and the actual completion 
date (Actual Complete) of the CD are recorded. The actual completion date of the CD is the date it is entered by the 
court. If the actual completion date for the Lodged by DOJ SubAction exists, credit will be given in the FY identified 
by this completion date. 

C	 Administrative Settlements - Credit is given on the date that the Regional Office or DOJ receives payment from the 
PRPs in direct response to a demand letter for voluntary cost recovery or the date the Regional Administrator or 
delegatee signs the Administrative Order on Consent (AOC) or Consent Agreement (CA) for cost recovery. The 
date must be reported in WasteLAN as the actual completion date (Actual Complete) of the administrative/voluntary 
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cost recovery (Action Name = Admin/Voluntary Cost Recovery), AOC (Action Name = Admin Order on Consent), 
or CA (Action Name = Consent Agreement). 

Total Cost Recovery Settlements will be reported as the combined total of CDs, CAs, Administrative/Voluntary Cost 
Recovery actions and AOCs where cost recovery has been achieved. 

Changes in Definition FY 01 - FY02/03: 
Replaced “NPL Equivalent” with “Superfund Alternative”. 

Special Planning/Reporting Requirements: 
This is a program measure. The “Federal Costs Settled - Past “must be entered into WasteLAN. This measure will be 
reported in the ENFR-03 report. The “Federal Costs Settled - Past” (i.e. the value of costs recovered) will be reported 
for GPRA. 

r.	 PAST COSTS ADDRESSED > $200,000 VIA SETTLEMENTS, WRITE-OFFS, OR 
REFERRALS 

Definition:

Past Costs Addressed $ $200,000 is the decision either to take cost recovery action by use of administrative cost recovery

settlement, to transmit a Section 106/107 or 107 judicial referral for cost recovery, including settlements for past costs

under a CD (with no prior litigation referral); to prepare a decision document or 10-point settlement analysis document

not to pursue cost recovery, or to file a claim in bankruptcy.


It only covers cases where EPA has incurred costs > $200,000. It is vital to the management of the cost recovery program 
that sites with upcoming Statute of Limitations (SOLs) be addressed prior to the expiration of the SOL. Therefore, regions 
will not be allowed to substitute FY 02/03 targeted sites that have SOLs occurring in or before FY02/03 or the first 
quarter of FY03/04. 

Definition of Accomplishment: 
Credit is given at non-Federal facility NPL,  Superfund Alternative, and non-NPL sites. 

Administrative Settlements - Credit is given on the date the Regional office or DOJ receives payment from the PRPs in 
direct response to a demand letter for voluntary cost recovery, or the date the Regional Administrator or delegatee signs 
the Administrative Order on Consent (AOC) or Consent Agreement (CA) that recovers 100 percent of the Trust Fund 
expenditures or settles a claim where the total response cost are less than $500,000. The accomplishment of the 
administrative settlement is recorded in WasteLAN as the actual completion date (Actual Complete) of the 
administrative/voluntary cost recovery (Action Name = Admin/Voluntary Cost Recovery),  AOC  (Action Name = Admin 
Order on Consent), or CA (Action Name = Consent Agreement). If the settlement is compromised and total response 
costs are more than $500,000, the AOC must be sent to DOJ for approval prior to signature by the Regional Administrator 
or delegatee. 

Section 107 or 106/107 Judicial Referrals - Credit is given on the date of the Regional Administrator’s memo 
transmitting the referral to DOJ or HQ [Action Name = Litigation (Generic), Section 107 Litigation, or Section 106 & 
107 Litigation] as recorded in WasteLAN as the actual start date (Actual Start). 

This includes Consent Decree (CD) settlements (Action Name = Consent Decree) for RD/RA with a cost recovery 
component or CD settlements for cost recovery only that were not the result of a prior litigation referral. Credit is given 
for these CD settlements on the date of the Regional Administrator’s memo transmitting the settlement to DOJ or HQ and 
recorded in WasteLAN as the actual start date (Actual Start). 
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CD settlements that are for cost recovery only and result from a previous litigation referral do not count towards this 
target. The start date (Actual Start) for these actions is not reported in WasteLAN. Only the lodged (SubAction Name 
= Lodged by DOJ) and entered (SubAction Name = Entered by Court) SubActions, the SubAction actual completion date 
(Actual Complete), and the actual completion date (Actual Complete) of the CD are recorded. The actual completion date 
of the CD is the date it is entered by the court. 

Decision Documents not to Pursue Cost Recovery - Credit is given when the decision document (Action Name = Cost 
Recovery Decsn Docmt - No Sue) is signed by the Regional office and recorded in WasteLAN as the actual completion 
date (Actual Complete). The decision not to pursue cost recovery also may be documented in a 10-point settlement 
analysis. For both the Cost Recovery Decision Document Not to Sue and the enforcement instrument 10-point settlement 
analysis, the past costs that will not be recovered (Past Costs Written Off) and the reason the costs were written off 
should be reported in WasteLAN. 

Bankruptcy Filing - Credit is given based on the date that the bankruptcy strategy package is prepared or on the date of 
the first creditor committee meeting as documented by the summary of the meeting. These dates are reported in 
WasteLAN as the SubAction “Creditors Committee Meeting” and/or “Bankruptcy Strategy Package” actual completion 
dates (Actual Complete). These SubActions are entered with the Claim in Bankruptcy action. For each Claim in 
Bankruptcy, the “Federal Costs Sought - Past” must be entered into WasteLAN. 

Changes in Definition FY 01 - FY 02/03: 
Replaced “NPL Equivalent” with “Superfund Alternative”. 

Special Planning/Reporting Requirements: 
All dates must be entered into WasteLAN. Credit for referrals is based on the referral package, not on the number of sites. 
Credit will be withdrawn if a case is returned to the region by DOJ or HQ for additional work, but will be reinstated upon 
re-referral. For each settlement, the region must enter the following information into WasteLAN: “Federal Costs Settled -
Past”. For each judicial referral, regions must enter the following information: “Federal Costs Sought - Past”. For each 
decision not to pursue cost recovery, the “Past Costs Written Off” must be entered. Accomplishments are reported on 
a site-specific basis. Any changes to the target require prior approval by the OSRE. This is a GPRA annual performance 
goal. 

s.	 RECOVERABLE PAST COSTS THAT HAVE BEEN ADDRESSED BY PROGRAM 
TO DATE VIA SETTLEMENTS, WRITE-OFFS, OR REFERRALS 

Definition: 
This measure supports the goal of Trust Fund Stewardship by reporting the amount and percentage of recoverable past 
costs that were addressed versus all recoverable past costs (i.e., past costs eligible for recovery, program-to-date). The 
regions are encouraged to address all of the recoverable past costs through enforcement activities so that the maximum 
amount of recoverable funds can be obtained to support Superfund cleanups. 

Recoverable past costs are past costs that are considered potentially recoverable. These costs include EPA direct and 
indirect costs, plus contractor program management costs which are allocated to sites annually. 

Some Superfund past costs are considered unrecoverable, including funds expended at orphan sites, costs that were 
compromised during previous cost recovery efforts, and costs that were previously written off. Indirect costs over and 
above those that are recoverable under the current indirect rates are also considered not recoverable. 
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Past Costs Addressed are costs addressed through administrative settlements, Section 107 or 106/107 judicial referrals 
including settlements for past costs under a CD, decision documents or 10-point settlement analysis documents not to 
pursue cost recovery, or bankruptcy filing. Depending on the enforcement action, the “Federal Costs Settled - Past” “Past 
Costs Written Off,” or “Federal Costs Sought - Past” must be entered into WasteLAN. 

Recoverable Past Costs include all past costs at the site, regardless of cost recovery status or previous cost recovery 
efforts. Recoverable costs include direct response costs, indirect costs allocated to the site using the applicable indirect 
rates, an estimate of contractor program management costs as allocated to the site, and any other costs charged to the site, 
as indicated by the appropriate Financial Management Division (FMD) system such as, Integrated Financial Management 
System (IFMS), the Superfund Cost Organization and Recovery Enhancement System (SCORES), or Superfund Cost 
Recovery Package and Image On-Line System (SCORPIOS). The percentage of recoverable past costs addressed is the 
amount of past costs addressed compared to the estimated total amount of recoverable past costs. 

Definition of Accomplishment: 
Credit is given at non-Federal facility NPL, Superfund Alternative, and non-NPL sites. Cost may be addressed through 
one or more of the following actions: 

Administrative Settlements - Credit is given on the date the Regional office or DOJ receives payment from the PRPs in 
direct response to a demand letter for voluntary cost recovery, or the date the Regional Administrator or delegatee signs 
the Administrative Order on Consent (AOC) or Consent Agreement (CA) that recovers 100 percent of the Trust Fund 
expenditures or settles a claim where the total response cost are less than $500,000. The accomplishment of the 
administrative settlement is recorded in WasteLAN as the actual completion date (Actual Complete) of the 
administrative/voluntary cost recovery (Action Name = Admin/Voluntary Cost Recovery), AOC (Action Name = Admin 
Order on Consent), or CA (Action Name = Consent Agreement). If the settlement is compromised and total response costs 
are more than $500,000, the AOC must be sent to DOJ for approval prior to signature by the Regional Administrator. 

Section 107 or 106/107 Judicial Referrals - Credit is given on the date of the Regional Administrator’s memo 
transmitting the referral to DOJ or HQ [Action Name = Litigation (Generic), Section 107 Litigation, or Section 106 & 
107 Litigation] as recorded in WasteLAN as the actual start date (Actual Start). 

This includes CD settlements (Action Name = Consent Decree) for RD/RA with a cost recovery component and CD 
settlements for cost recovery only. For CD settlements for RD/RA with a cost recovery component and CD settlements 
that were not the result of prior litigation, credit is given on the date of the Regional Administrator’s memo transmitting 
the settlement to DOJ or HQ. This date is reported in WasteLAN as the actual start date (Actual Start) of the CD (Action 
Name = Consent Decree). For CD settlements that are for cost recovery only and result from a previous litigation referral, 
the CD actual start date (Actual Start) is not reported in WasteLAN. Only the lodged (SubAction Name = Lodged by 
DOJ) and entered (SubAction Name = Entered by Court) SubActions, the SubAction actual completion date (Actual 
Complete), and the actual completion date (Actual Complete) of the CD are recorded. The actual completion date of the 
CD is the date it is entered by the court. 

Decision Documents not to Pursue Cost Recovery - Credit is given when the decision document (Action Name = Cost 
Recvry Decsn Docmt - No Sue) is signed by the Regional office and recorded in WasteLAN as the actual completion date 
(Actual Complete). The decision not to pursue cost recovery also may be documented in a 10-point settlement analysis. 
For both the Cost Recovery Decision Document Not to Sue and the enforcement instrument 10-point settlement analysis, 
the past costs that will not be recovered (Past Costs Written Off) and the reason(s) the costs were written off should be 
reported in WasteLAN. 

Bankruptcy Filing - Credit is given based on the date that the bankruptcy strategy package is prepared or on the date of 
the first creditor committee meeting as documented by the summary of the meeting. These dates are reported in 
WasteLAN as the SubAction “Creditors Committee Meeting” and/or “Bankruptcy Strategy Package” actual completion 
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dates (Actual Complete). These SubActions are entered with the Claim in Bankruptcy action. For each Claim in 
Bankruptcy, the “Federal Costs Sought - Past” must be entered into WasteLAN. 

Changes in Definition FY 01- FY 02/03: 
Replaced “NPL Equivalent” with “Superfund Alternative”. 

Special Planning/Reporting Requirements: 
This is a program measure. See Definition and Definition of Accomplishment. 

t. NUMBER AND AMOUNT OF CERCLA PENALTIES ASSESSED 

Definition: 
This measure supports the goal of Trust Fund Stewardship by providing information on the amount and number of final 
CERCLA penalties assessed. The measure identifies monies that are provided for the Trust Fund as a result of penalties 
assessed for violations of the CERCLA statute. The measure also supports the systematic reporting on the programmatic 
impacts of compliance and enforcement. 

This measure is expressed as the dollar amount of the final assessed penalty under CERCLA. For civil judicial cases, this 
amount is the penalty assessed against the defendant(s) as specified in the Consent Decree or Court Order entered by the 
court or agreed to by the defendant(s). For administrative cases, it is the penalty agreed to in the final AOC or assessed 
directly by EPA under Section 109(a) and (b) of CERCLA. 

The number of CERCLA penalties assessed is the number of civil, judicial, or administrative enforcement actions where 
a penalty was assessed under a CERCLA statute. 

Definition of Accomplishment: 
The number of CERCLA penalties assessed is the total number of enforcement actions (CDs, AOCs, judgments, or court 
orders) where a penalty was assessed under a CERCLA statute, including actions that are only for CERCLA or multi-
media actions that contain a CERCLA component. 

The value of CERCLA penalties assessed is the total dollar amount of penalties assessed under the CERCLA statute for 
violations of requirements contained in civil, judicial, and administrative enforcement actions. If the enforcement action 
consists of multi-media actions, this measure will only include the amount that is assessed under the CERCLA statute, 
to the extent that it can be specified. 

Changes in Definition FY 01 - FY 02/03: 
None. 

Special Planning/Reporting Requirements: 
The “Stipulated Penalty Assessed - Amount Imposed” and/or “Statutory Penalty Assessed - Amount Imposed” should 
be entered into WasteLAN through the Penalty/SEP screens associated with the enforcement instrument. The number 
and value of CERCLA penalties will be obtained from the Office of Compliance using information reported in the 
Enforcement Docket System. This is a program measure. 
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u.	 NUMBER AND AMOUNT OF CERCLA SUPPLEMENTAL ENVIRONMENTAL 
PROJECTS (SEPs) 

Definition: 
SEPs are environmentally beneficial projects which a violator agrees to undertake in settlement of an enforcement action, 
but which the violator is not otherwise legally required to perform. The SEP could be for public health, pollution 
prevention, pollution reduction, environmental restoration and protection, assessments and audits, environmental 
compliance promotion, emergency planning and preparedness, or other program-specific projects. 

This measure supports the goal of Trust Fund Stewardship by measuring the number and value of SEPs under CERCLA. 
The measure provides the opportunity for the violator to undertake environmentally beneficial projects that will potentially 
prevent the creation of additional Superfund sites, thus avoiding the need for using Trust Fund monies for future cleanups. 
The measure also supports the systematic reporting on the programmatic impacts of compliance and enforcement. 

Definition of Accomplishment: 
C The number of CERCLA SEPs is the total number of cases where a SEP was agreed upon under a CERCLA statute, 

including cases that are only for CERCLA or multi-media cases that contain a CERCLA component. 

C	 The value of the CERCLA SEPs agreed upon is the estimated value of the SEP under the CERCLA statute for civil, 
judicial, and administrative enforcement actions. If the action is a multi-media action, the SEP will be the total value 
for all media not just media covered under CERCLA. 

Changes in Definition FY 01 - FY 02/03: 
None. 

Special Planning/Reporting Requirements: 
The following information should be entered into WasteLAN through the Penalty/SEP screens associated with the 
enforcement instrument: the SEP Information - EPA Estimated Value and SEP Information - Category. The number and 
value of SEPs agreed upon under CERCLA will be obtained from the Office of Compliance using the information reported 
in the Enforcement Docket System. This is a program measure. 

v.	 COMPLIANCE MONITORING: NONCOMPLIANCE WITH ACTIVE ENFORCEMENT 
INSTRUMENT FOR RESPONSE AND ENFORCEMENT ACTIONS 

Definition: 
This measure identifies the number and percentage of enforcement instruments where PRPs have not complied with a 
requirement of the instrument, and where the EPA has either taken no enforcement action, planned enforcement action, 
or taken action to address violations. Enforcement instruments include only CDs, AOCs, and UAOs with a response 
action component. “Noncompliance” is defined as the PRP being in violation of a provision(s) of an enforcement 
instrument, or a provision(s) of an incorporated reference document such as a work plan. 

Definition of Accomplishment: 
This measure is to be reported on a quarterly fiscal year basis for each type of formal enforcement instrument as follows: 

C	 Consent Decrees - The number of active lodged CDs (Action Name = Consent Decree) with response action 
provisions (Response Actions Pd by Parties) where the settling PRP has failed or refused to comply with one or more 
provisions of the active entered CD, or with provisions of any other document incorporated by reference (Overall 
Compliance Status = In Violation - No Action Planned, or In Violation - Action Planned, or In Violation - Action 
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Taken). The actual date (Actual Complete) the CD is entered (Sub Action Name = Entered by Court) is the earliest 
date that could trigger the settling PRP’s response action obligation. The measure will be reported by fiscal year and 
quarter (Current FY/Q). 

The following universes will be reported (regionally and nationally): a) the number and percentage of active signed 
CDs with response action provisions that qualify as being “In Violation” (Overall Compliance Status = In Violation -
No Action Planned, or In Violation - Action Planned, or In Violation - Action Taken) calculated relative to the total 
number of active CDs with response action provisions; b) the number and percentage of active entered CDs with 
response action provisions inviolation, where action is taken (Overall Compliance Status = In Violation - Action 
Taken) calculated relative to the total number of active entered CDs with response action provisions where there are 
violations (Overall Compliance Status = In Violation - No Action Planned, or In Violation - Action Planned, and In 
Violation - Action Taken). 

C	 Administrative Orders on Consent (AOCs) - The number of active signed AOCs (Action Name = Administrative 
Order on Consent) with response action provisions (Response Actions Pd by Parties) where the PRP has failed or 
refused to comply with any provision of the AOC, or provisions of any other document incorporated by reference 
(Overall Compliance Status = In Violation - No Action Planned, or In Violation - Action Planned, or In Violation -
Action Taken). The date the Regional Administrator signs the AOC (Actual Complete) is the earliest date that could 
trigger the settling PRPs response action obligation. The measure will be reported by fiscal year and quarter (Current 
FY/Q). 

The following universes will be reported (regionally and nationally): a) the number and percentage of active signed 
AOCs with response action provisions that qualify as being “In Violation”(Overall Compliance Status = In Violation 
- No Action Planned, or In Violation - Action Planned, or In Violation - Action Taken) will be calculated relative 
to the total number of active signed AOCs with response action provisions; b) the number and percentage of active 
signed AOCs with response action provisions in violation, where action is taken (Overall Compliance Status = In 
Violation - Action Taken) calculated relative to the total number of active signed AOCs with response action 
provisions where there are violations (Overall Compliance Status = In Violation - No Action Planned, or In Violation 
- Action Planned, and In Violation - Action Taken). 

C	 Unilateral Administrative Orders (UAOs) - The total number of active UAOs (Action Name = Unilateral 
Administrative Order) with response action provisions (Response Actions Pd by Parties) where the PRP has failed 
or refused to comply with any provision of the UAO, or provisions of any other document incorporated by reference 
(Overall Compliance Status = In Violation - No Action Planned, or In Violation - Action Planned, or In Violation -
Action Taken). The date the Regional Administrator signs the UAO (Actual Complete) is the earliest date that could 
trigger the settling PRPs response action obligation. The measure will be reported by fiscal year and quarter (Current 
FY/Q). 

The following universes will be reported (regionally and nationally): a) the number and percentage of active signed 
UAOs with response action provisions that qualify as being “In Violation” (Overall Compliance Status = In Violation 
- No Action Planned, or In Violation - Action Planned, or In Violation - Action Taken) will be calculated relative 
to the total number of active signed UAOs with response action provisions; b) the number and percentage of active 
signed UAOs with response action provisions in violation, where action is taken (Overall Compliance Status = In 
Violation - Action Taken) calculated relative to the total number of active signed UAOs with response action 
provisions where there are violations (Overall Compliance Status = In Violation - No Action Planned, or In Violation 
- Action Planned, and In Violation - Action Taken). 

An enforcement instrument is active until the provisions of the instrument or another document incorporated by reference 
is completed including payment provisions and monitoring (with the exception of any activity related to record retention). 
(The CD, AOC, or UAO has an Overall Compliance Status of “Closed Order/Settlement”; and the SubAction = Closed 
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Order or Settlement, or the SubAction = Closed Order or Settlement with Potential for Penalty Claim has an Actual 
Completion Date). In addition, a UAO that is converted to a CD is no longer active. 

Changes in Definition FY 01 - FY 02/03: 
None. 

Special Planning/Reporting Requirements: 
This is a program  measure. Regions must enter the Current FY/Q and the Overall Compliance Status for all enforcement 
instruments on a quarterly basis. The Compliance Status is based on the compliance status of the individual milestones 
of the enforcement instrument. 

The universes of enforcement instruments where PRPs are in compliance (Overall Compliance Status = In Compliance) 
in violation (Overall Compliance Status = In Violation - No Action Planned, or In Violation - Action Planned, or In 
Violation - Action Taken), or compliance status is unknown (Overall Compliance Status = Unknown) with respect to the 
requirements of the instrument, will be calculated quarterly. 

w. USE OF ALTERNATIVE DISPUTE RESOLUTION (ADR) 

Definition: 
This measure reports the number of sites where ADR techniques are employed in an attempt to reach settlement under 
CERCLA or to resolve disputes over cleanup standards and Applicable or Relevant and Appropriate Requirements 
(ARARs). Sites using ADR tools are divided into two categories: sites where the Agency employs and funds ADR in 
the CERCLA process; and sites where the Agency supports private party use of ADR in the CERCLA process. It does 
not include cases where the private parties use ADR without the Agency’s support. This measure includes use of ADR 
in disputes regarding allocation of liability; in disputes with PRPs regarding alleged noncompliance with a settlement 
agreement; and in disputes with States and tribes regarding ARARs and cleanup standards. This measure will report site-
specific use of ADR. 

Definition of Accomplishment: 
Credit is given at non-Federal facility NPL, Superfund Alternative, and non-NPL sites for ADR activities when: 

C	 Allocation of Shares of Responsibility - The parties involved choose a neutral allocator. The date on which the 
allocator is chosen is recorded in WasteLAN as the actual start date (Actual Start) of the Alternative Dispute 
Resolution action. The ADR Process of “Allocation” should also be entered. 

C	 Arbitration - The parties involved in binding or advisory negotiation (in a judicial setting) choose an arbitrator. The 
date on which the arbitrator is selected is recorded in WasteLAN as the actual start date (Actual Start) of the 
Alternative Dispute Resolution action. The ADR Process of “Arbitration” should also be entered. 

C	 Convening - A neutral third party is selected to organize disputants for negotiations, assist them in the decision to 
use ADR, and assist in the selection of an ADR professional. The date on which the neutral third party is selected 
is recorded in WasteLAN as the actual start date (Actual Start) of the Alternative Dispute Resolution action. The 
ADR Process of “Convening” should also be entered. 

C	 Fact Finding - A specialized neutral party with subject matter expertise is selected to resolve technical or factual 
issues. The date that the specialized neutral party is selected is recorded in WasteLAN as the actual start date (Actual 
Start) of the Alternative Dispute Resolution action. The ADR Process of “Fact Finding” should also be entered. 
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C	 Mediation - The parties select a neutral third party with no decision-making authority to assist during non-binding 
negotiations. The date on which the neutral party is selected is recorded in WasteLAN as the actual start date (Actual 
Start) of the Alternative Dispute Resolution action. The ADR Process of “Mediation” should also be entered. 

C	 Mini-Trial - The involved parties begin the mini-trial. The date on which the mini-trial begins is recorded in 
WasteLAN as the actual start date (Actual Start) of the Alternative Dispute Resolution action. The ADR Process 
of “Mini-Trial” should also be entered. 

C	 Neutral Evaluation - A neutral party is selected to assist a negotiation team in evaluating the potential for settlement 
or use of ADR professionals. The date on which the neutral party is selected is recorded in WasteLAN as the actual 
start date (Actual Start) of the Alternative Dispute Resolution action. The ADR Process of “Neutral Evaluation” 
should also be entered. 

C	 Settlement Judge - A settlement judge (other than the one hearing the case) is selected (or agreed upon) to act as a 
mediator during the negotiation and settlement discussions of the parties. The date on which the settlement judge 
is selected is recorded in WasteLAN as the actual start date (Actual Start) of the Alternative Dispute Resolution 
action. The ADR Process of “Settlement Judge” should also be entered. 

Changes in Definition FY 01 - FY 02/03: 
Replaced “NPL Equivalent” with “Superfund Alternative”. 

Special Planning/Reporting Requirements: 
This is a Federal enforcement-lead (FE) action with an action name of “Alternative Dispute Resolution”. The response 
actions being discussed during the ADR process (“Response Actions Addressed”) and the ADR Process may be entered 
into WasteLAN. Credit will be based on the start date (Actual Start) of the ADR (Action Name = Alternative Dispute 
Resolution). This is a program measure. 

x. 	 NUMBER OF SETTLEMENTS WHERE EPA SETTLED BASED ON ABILITY-TO-
PAY DETERMINATIONS 

Definition: 
The measure will help assess the extent to which EPA is using ability-to-pay determinations to achieve its goal of 
Enforcement Fairness. The measure will report the number of administrative or judicial settlements that are reached under 
CERCLA with PRPs qualified as limited ability-to-pay parties. This type of settlement results in: (1) PRPs paying less 
than their respective portion of the cost for site cleanup based on an ability-to-pay determination; (2) Payment over time 
for parties with limited ability to raise annual revenues; or (3) Parties providing in-kind service in lieu of cash payments. 

Definition of Accomplishment: 
Total ability-to-pay settlements are counted as follows: 

C	 When an AOC (Action Name = Admin Order on Consent) or Consent Agreement (CA) (Action Name = Consent 
Agreement) with the ability-to-pay PRPs is signed by the Regional Administrator or delegatee and reported in 
WasteLAN as the actual completion date (Actual Complete). 

C	 When the Regional Administrator signs the memorandum transmitting the CD (Action Name = Consent Decree) 
signed by the ability-to-pay parties (and the Regional Administrator) to DOJ or HQ as reported in WasteLAN as the 
actual start date (Actual Start). 
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Changes in Definition FY 01- FY 02/03: 
In FY 00, OSRE tracked CAs under this measure but had not previously included them in the definition. 

Special Planning/Reporting Requirements: 
This is a program measure. An Enforcement Instrument Categories Selected of “Ability to Pay” needs to be entered into 
WasteLAN . 

y. PROSPECTIVE PURCHASER AGREEMENTS (PPAs) -ASSESSED AND FINALIZED 

Definition: 
In December 2001, CERCLA was amended through enactment of Public Law 107-118, titled the Small Business Relief 
and Brownfield Revitalization Act (“Brownfields Amendments”). Among other things, the Brownfields Amendments 
provide a limitation on liability for persons who qualify as bona fide prospective purchasers. Congress’ intent in enacting 
this provision was to remove certain liability barriers to purchases of property and encourage redevelopment. While EPA 
believes the necessity for PPAs has been largely addressed by congressional action, the Agency recognizes that in limited 
instances the public interest will be served by entering into PPAs or some other form of agreement. This measure, 
therefore, will continue to report progress toward both the goals of enforcement fairness, and redevelopment of 
contaminated properties in these limited instances. This measure will quantify the number of prospective purchaser 
requests received and addressed by the Agency and the number of prospective purchaser agreements signed. 

For the purpose of GPRA reporting, this measure will count: 

1) The number of written requests (containing all necessary information required by EPA) for prospective purchaser 
agreements received by the Agency. 
2) The number of written requests (with all necessary information required by EPA) that the Agency has denied, or 
the prospective purchasers have withdrawn. 
3) The number of final proposed settlements sent to prospective purchasers for signature, in the form of 
Administrative Orders on Consent (AOC), Consent Agreements (CA), or Consent Decrees (CD). 
4) The number of finalized settlement agreements (AOCs, CAs, CDs) that include prospective purchaser provisions. 

The program target is to review and assess (make a determination) 100% of the PPA requests.  The percentage will 
be calculated using: 

a) The number of written prospective purchaser requests addressed during the fiscal year through denial, withdrawal, or 
a final proposed settlement sent to a prospective purchaser for signature; versus, 

b) The number of written prospective purchaser requests (with all necessary information required by EPA) received by 
EPA within the first nine months of the current fiscal year; and all unconcluded/ongoing prospective purchaser requests 
(with all necessary information required by EPA) received prior to the beginning of the current fiscal year. 

Definition of Accomplishment: 
Credit is given at non-Federal facility NPL, Superfund Alternative, non-NPL sites, and Brownfield properties: 

C	 Prospective Purchaser Requests Assessed: This is the point at which the Agency has completed its work towards 
addressing a request for a prospective purchaser agreement, and the PPA request has been received from the potential 
or actual purchaser, with all necessary information required by EPA (Action Name = PPA Assessment and SubAction 
Name = All Necessary Information Received by EPA and the Action Actual Start Date and SubAction Actual 
Complete Date are entered into WasteLAN). The request has been assessed when the Agency denies the request, 
or the prospective purchaser withdraws the request, or the Agency has written and forwarded a final proposed 
settlement to the prospective purchaser for signature (Action Actual Complete with Action Qualifier = Request 
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Denied or Withdrawal of Application by Requesting Party; or SubAction Name = Final Proposed Settlement Sent 
to Prospective Purchaser and SubAction Actual Complete Date). 

C	 Prospective Purchaser Agreement: This is the completion of a PPA based on the date (Actual Complete) the 
Administrative Order on Consent (AOC) or Consent Agreement (CA) (Action Name = Admin Order on Consent or 
Consent Agreement) with a PPA component is signed by the Regional Administrator or delegatee or the date (Actual 
Start) the CD (Action Name = Consent Decree) with a PPA component is referred by the Regional Administrator 
or delegatee to either DOJ or HQ. Regions also must enter the Enforcement Instrument Category to indicate a PPA 
(Enforcement Instrument Categories Selected = Prospective Purchaser Agreement). 

Changes in Definition FY 01- FY 02/03: 
Brownfield properties are added to this definition. A written request for a prospective purchaser agreement replaces a 
formal written request. PPAs assessed are now a GPRA annual performance reporting measure and program target. 
Replaced “NPL Equivalent” with “Superfund Alternative”. Changed Definition to reflect the Small Business Liability 
Relief and Brownfields Revitalization Act. 

Special Planning/Reporting Requirements: 
For each settlement, the region should enter the following information into WasteLAN: “Work PRP Will Perform -
Value” and/or “Federal Costs Settled - Future” and “Response Actions Pd by Parties;” and/or “Federal Costs Settled -
Past”, “Response Actions Reimbursed”, and/or “Other Relief Achieved” of “Other Activities for Cost Recovery”; and 
an Enforcement Instrument Categories Selected of “Prospective Purchaser Agreement”. PPA assessments are a GPRA 
annual performance reporting measure and program target. The number of PPAs signed is a program measure and 
reported under GPRA. When the capability exists in WasteLAN, Regions should track PPAs - Assessed and Finalized 
for Brownfields electronically in the Brownfields area of WasteLAN. 

z. ISSUANCE OF COMFORT/STATUS LETTERS 

Definition: 
This measure supports the Superfund Reform goals of Brownfields cleanup and redevelopment, by identifying situations 
where the Agency can provide information to parties interested in purchasing, developing, or operating on previously used 
properties and provide some assurance regarding the potential for an EPA action at the property. Comfort/status letters 
are intended solely for informational purposes and only communicate EPA’s intent with regard to enforcement or response 
authorities. Comfort/status letters do not provide a release from CERCLA liability, and therefore, are not considered no 
action assurances. All responses to solicitations for information on EPA’s involvement or potential involvement or 
interest in a site or property qualify as comfort/status letters. 

Definition of Accomplishment: 
The start date for this action is the date that a written request is received by the Agency for a comfort/status letter from 
an interested party. A comfort/status letter is accomplished (Actual Complete) the day it is signed by the appropriate 
Regional Official. 

Changes in Definition FY 01 - FY02/03: 
None. 

Special Planning/Reporting Requirements: 
This is a program measure. Regions should track the site-specific issuance of comfort/status letters electronically in 
WasteLAN. 
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aa. ORPHAN SHARE - EPA OFFER AND COMPENSATION 

Definition: 
This measure reports on EPA efforts to compensate parties for the portion of the response costs attributable to 
insolvent and defunct parties (orphan share). 

This measure includes negotiations and settlements for RI/FS, RD/RA, time-critical (TC) or non time -critical (NTC) 
removals, or appropriate cost recovery cases. This measure will report: 1) the number of negotiations where EPA offered 
to compensate for a portion of the orphan share; 2) the Maximum Amount Appropriate for Compensation (MAAC) under 
the 1996 Interim Guidance on Orphan Share Compensation for Settlors of Remedial Design/Remedial Action and Non-
Time-Critical Removals and the 1997 Cost Recovery Addendum (dated: September 30, 1997); 3) the actual amount of 
compensation offered; 4) the number of settlements where EPA compensated for a portion of the orphan share; 5) the 
actual dollar amount of the orphan share compensated by EPA;  and 6) the actual date the region made the offer. 
Orphan share compensation offers are subject to the adequacy of cleanup program funding, and eligibility requirements 
under the policies. Orphan share compensation is not available at sites where there are no orphan parties, federal 
facilities, sites where every PRP is liable as a current or former owner and/or operator and the region has not identified 
any generator/transporter (i.e. “owner-operator only” sites), or sites where PRPs are performing work pursuant to a UAO, 
unless such parties are willing to convert the UAO to a CD. All other sites are eligible sites for purposes of this measure 
for work (i.e., Remedial Design/Remedial Action and Non-Time Critical Removal) negotiations at NPL sites). The 
method for determining the appropriate compensation to be offered by EPA is provided in the “Interim Guidance on 
Orphan Share Compensation for Settlors of Remedial Design/Remedial Action and Non-Time-Critical Removals” dated 
June 3, 1996 and the 1997 Cost Recovery Addendum (dated: September 30, 1997). The MAAC should not exceed the 
lesser of the following ceilings: 1) the orphan share; 2) the sum of all EPA unreimbursed past costs and EPA’s projected 
costs of overseeing the design and implementation of the Record of Decision (ROD) remedy, TC or NTC removal costs; 
or 3) 25 percent of the projected ROD remedy, TC or NTC removal costs at the site. 

It should be noted that orphan share compensation at RI/FSs, time critical removals and non-NPL sites/Superfund 
Alternative (formerly NPL-Equivalent) sites is discretionary under the 1996 Orphan Share Policy. Although Regions 
should offer orphan share compensation during settlement negotiations for RD/RA and non-time critical removal actions 
at NPL sites, it is not required to offer orphan share compensation at time critical removals and non-NPL sites/ Superfund 
Alternative sites. 

Definition of Accomplishment: 
Credit is given at eligible non-Federal facility non-owner/operator only NPL, Superfund Alternative, and non-NPL sites 
for negotiations where EPA offered to compensate for a portion of the orphan share. In order to receive credit for orphan 
share compensation in any case, at a minimum, the PRP must have been informed that part of the Federal compromise 
at the site is attributable to orphan share. In negotiations for work, the PRP must be informed about the amount of the 
Federal compromise attributable to orphan share under the MAAC analysis. Credit is given where EPA offered to 
compensate for orphan share when: 

The General Notice Letter (GNL) (for removals), first Special Notice Letter (SNL), Letter for Orphan Share 
Compensation (for on-going negotiations), or Memorandum for the Record for oral offers is signed by the appropriate 
EPA official for the site or operable unit (OU). The Memorandum of Records for oral offers may be, for example, 
a memorandum to the case file memorializing the oral offer.  This date is reported in WasteLAN as the actual start 
date (Actual Start) of negotiations [Action Name = RI/FS Negotiations, RD/RA Negotiations, Removal Negotiations, 
or Negotiations (Generic)] or the completion date (Actual Complete) of the Letter for Orphan Share Compensation 
SubAction [SubAction Name = Letter for Orphan Share Compensation] or Memorandum for the Record SubAction 
[SubAction Name = Memorandum for the Record]; or 
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C	 A Section 122(a) waiver of SNL signed by the appropriate EPA official with the intent to pursue negotiations without 
moratorium procedures. This date is reported in WasteLAN as the actual start date (Actual Start) of negotiations 
[Action Name = RI/FS Negotiations, RD/RA Negotiations, Negotiations (Generic), or Removal Negotiations]; or 

C	 A Demand Letter, Letter for Orphan Share Compensation (for on-going negotiations), or Memorandum for the 
Record for oral offers for cost recovery signed by the appropriate EPA official is sent to the parties. This date is 
reported in WasteLAN as the actual start date (Actual Start) of negotiations [Action Name = Cost Recovery 
Negotiations] or the completion date (Actual Complete) of the Letter for Orphan Share Compensation SubAction 
[SubAction Name = Letter for Orphan Share Compensation] or Memorandum for the Record SubAction [SubAction 
Name = Memorandum for the Record]. 

Credit is given at eligible non-Federal facility non-owner/operator only NPL, Superfund Alternative, and non-NPL sites 
where EPA compensated for a portion of the Orphan Share as follows: 

C	 A CD (Action Name = Consent Decree) and a 10-point settlement analysis for RD or RA is signed under Section 106, 
106/107, 104(a), 104(b), or for cost recovery only under Section 107. The date when the Regional Administrator 
signs the memorandum transmitting the CD, signed by the parties and the Regional Administrator, to DOJ is reported 
in WasteLAN as the actual start date (Actual Start); or 

C	 An AOC (Action Name = Admin Order on Consent) for RI/FS, a time-critical or NTC removal, or RD only is signed 
by the Regional Administrator or delegatee. The date on which the AOC is signed is reported in WasteLAN as the 
actual completion date (Actual Complete). For AOCs that are amended to include a time-critical or NTC removal, 
or RD only, the SubAction “Enforcement Action Amended” and the SubAction actual completion date (Actual 
Complete) must be entered into WasteLAN; or 

C	 An AOC or Consent Agreement (CA) (Action Name = Admin Order on Consent or Consent Agreement) for cost 
recovery under Section 122(h) is signed by the Regional Administrator or delegatee. The date on which the AOC 
or CA is signed is reported in WasteLAN as the actual completion date (Actual Complete). For AOCs or CAs that 
are amended to include cost recovery, the SubAction “Enforcement Action Amended” and the SubAction actual 
completion date (Actual Complete) must be entered into WasteLAN. 

Changes in Definition FY 01- FY 02/03: 
Add Memorandum for the Record for oral offers. Orphan share compensation offered is now a GPRA annual reporting

measure and program target. Replaced “NPL Equivalent” with “Superfund Alternative”. Added negotiations and

settlements for RI/FS to the Definition and Definition of Accomplishment.


Special Planning/Reporting Requirements:

Orphan Share Compensation Offered for work (i.e. Remedial Design/Remedial Action and Non-Time Critical Removal)

negotiations at NPL sites is a GPRA annual performance reporting measure and program target. The program target is

to offer orphan share compensation at 100% of eligible sites in work (i.e. Remedial Design/Remedial Action and Non-

Time Critical Removal) negotiations at NPL sites. Orphan Share Compensated is a program measure. The applicable

“Response Actions Pd by Parties,” must be entered into WasteLAN. Indicators on the existence of an orphan share at

a site, including whether the orphan share policy applies for work at a site, an orphan share compromise was offered or

compensated by EPA, the MAAC and ceiling type, the past and anticipated future costs offered and compensated by EPA

will be entered into WasteLAN.
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bb.  ISSUE CLEANUP ORDERS TO PARTIES IN AN EQUITABLE MANNER 

Definition: 
This measure supports the Superfund Reform goal of enforcement fairness by seeking to ensure reasonable and fair 
issuance of Unilateral Administrative Orders (UAOs) in accordance with the memorandum dated August 2, 1996. That 
memo established procedures for documenting reason(s) for excluding certain parties from CERCLA 106 UAOs or, in 
the case of late-identified PRPs, for not issuing such UAOs at all. The Agency’s policy on who should receive UAOs 
remains that such orders should be issued to the “largest manageable number” of PRPs, following consideration of the 
three major factors listed below. 

- Evidence of the PRP’s potential liability, 

- Financially viability of PRP, and 

- PRP’s contribution to the site (e.g., volumetric contribution or contribution in the form of prior work). 

Definition of Accomplishment: 
This measure will include non-Federal facility NPL, Superfund Alternative, and non-NPL sites.  This measure will report: 

C	 The number of Unilateral Administrative Orders issued pursuant to CERCLA section 106 at the site. Credit is given 
on the date a UAO is signed by the Regional Administrator (or delegatee), regardless of the nature of the response 
action (e.g., RD/RA, groundwater monitoring activities post-ROD, institutional controls, time-critical or NTC 
removals). This date is reported in WasteLAN as the actual completion date of the order (Action Name = Unilateral 
Admin Order). 

C The total number of parties receiving the UAO. 

C The number of parties (if any) excluded from the UAO. 

The following information must be entered into WasteLAN: 

C PRPs that were issued the UAO (Parties Issued UAO); and 

C The response actions to be implemented pursuant to the UAO (Response Actions Pd by Parties). 

In addition, the following information must also be entered in WasteLAN: 

C PRPs that were excluded from the UAO (Parties Considered, Not Issued); and 

C One or more of the following reasons why the PRP was not issued a UAO: 

- Financially Non-Viable; 

- Evidence Issues; 

- Relatively Minor Contributions to Site Conditions; 

- Already Contributed “Fair Share”; 

- Manageability Concerns (for exceptional cases only); and 

- Federal PRP awaiting DOJ concurrence. 
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Changes in Definition FY 01 - FY 02/03: 
Replaced “NPL Equivalent” with “Superfund Alternative”. 

Special Planning/Reporting Requirements: 
This is a program measure. 

cc. DE MICROMIS SETTLEMENTS AND NUMBER OF PARTIES 

Definition: 
This measure reports the total number of administrative or judicial settlements that are reached solely under Section 122

of SARA, with PRPs qualified as de micromis. It is rather unusual in that it measures success inversely. The lower the

number of de micromis settlements, the more successful the Agency’s de micromis policy.


Definition of Accomplishment:

De micromis settlements at non-Federal facility NPL, Superfund Alternative, and non-NPL sites include:


C	 An AOC (Action Name = Admin Order on Consent) signed by the Regional Administrator or delegatee, as reported 
in WasteLAN, as the actual completion date (Actual Complete). 

C	 When the Regional Administrator signs the memorandum transmitting the Consent Decree (Action Name = Consent 
Decree), signed by the de micromis parties and the Regional Administrator to DOJ or HQ, as reported in WasteLAN, 
as the actual start date (Actual Start). 

The number of signatories to the settlement is system generated in WasteLAN from the identification of the PRPs 
associated with the settlement. 

The following information should be entered into WasteLAN: 

C Enforcement Instrument Categories Selected of “De Micromis”; 

C PRPs that signed settlement (Parties Associated with Action, Party Name). 

To indicate the de micromis parties that signed the settlement, the following information must be entered for each party 
on the Involvement screen: 

C Basis of Liability of “De Micromis Party”; and 

C Involvement Type of “Generator” or “Transporter”. 

Changes in Definition FY 01 - FY 02/03: 
Replaced “NPL Equivalent” with “Superfund Alternative”.


Special Planning/Reporting Requirements:

While EPA will enter into de micromis settlements when small parties are threatened with suit, the ultimate measure of

success of this policy will be that de micromis parties are no longer pursued and there is no need to enter into such

settlements (see above). This is a program measure.


The number of signatories to the settlement will be system generated from the identification of the parties associated with

the settlement.
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dd. PRP OVERSIGHT ADMINISTRATION 

Definition: 
Through the Superfund Reform on the Administration of PRP Oversight (OS), EPA recognizes the value of working 
together with PRPs with whom the Agency has settlement agreements as a means to promote appropriate oversight that 
ensures the development and implementation of protective cleanups; gives careful consideration to the associated costs 
being charged to PRPs; and maximizes EPA recovery of oversight cost. This measure reports EPA’s efforts to work with 
PRPs to maximize the effectiveness and efficiency of EPA oversight and to send timely bills for oversight. 

This measure applies to all PRPs at non-Federal facility NPL, Superfund Alternative, and non-NPL sites who: 

C	 Are conducting, under Federal oversight, the non-time-critical removal action (NTCRA), remedial 
investigation/feasibility study (RI/FS), remedial design (RD), or remedial action (RA) phase of a cleanup, AND 

C	 Have an Administrative Order on Consent (AOC), Consent Decree (CD), or other settlement document in place with 
EPA that provides for payment of oversight costs. 

Definition of Accomplishment: 
The annual accomplishment target shall be based on the number of agreements (as described in 2 above) in place for RP-
lead events that will take place during the fiscal year. The regions will accomplish the following objectives for each PRP 
or group of PRPs that has such an agreement and is required to pay oversight costs: 

The date of the accomplishment for this target is the later of the dates documenting completion of each of the actions 
below. Credit is given based on the date that: 

C	 An offer (personal contact is strongly encouraged) is made to PRPs to discuss EPA’s oversight expectations for 
upcoming activities. This date is reported in WasteLAN as the SubAction “Offer to Discuss EPA Oversight 
Expectations w/ PRPs” actual completion date (Actual Complete) ; AND 

C	 An oversight bill consistent with the enforcement instrument is issued to PRPs or an accounting of costs is provided 
to PRPs. This date is reported in WasteLAN as the SubAction “Issuance of Oversight Bill” or as “Accounting of 
Oversight Costs Incurred” actual completion date (Actual Complete). If the settlement document is signed or referred 
within the current fiscal year only the “Offer to discuss EPA Oversight Expectations with PRPs” subaction is 
required. 

Changes in Definition FY 01 - FY 02/03: 
Changes made to include settlement documents that are signed or referred within the current fiscal year. Replaced “NPL 
Equivalent” with “Superfund Alternative”. 

Special Planning/Reporting Requirements 
This is a program target. As part of the annual work planning process, HQ will identify a potential universe of planned 
or ongoing RP-lead actions for which PRPs have entered into agreements with EPA to conduct work. For the purposes 
of this measure only, Headquarters shall assume, unless otherwise informed by the regions, that PRPs that have entered 
into agreements with EPA will receive annual oversight bills unless the settlement was entered into in the current fiscal 
year. In that event no bill is required; however, the region will be expected to offer to meet with the PRPs to discuss 
oversight expectations. The regions will identify those actions for which PRPs are required to pay oversight costs. The 
regions and HQ shall then mutually determine the annual accomplishment target for this measure. 
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ee. SETTLEMENTS DESIGNATING DEPOSITS TO SPECIAL ACCOUNTS 

Definition: 
This measure will assess the extent to which EPA is able to direct the deposit of settlement funds into Special Accounts 
under CERCLA Section 122(b)(3), in its efforts to increase fairness and promote PRP settlements. EPA is able to retain 
and apply the interest from these accounts to clean up the site at which the settlement occurred. Funds deposited in 
Special Accounts are immediately accessible for response costs, but may only be used to support response actions at the 
site(s) covered by the settlement. Funds deposited into a Special Account may be the result of response costs achieved 
under: de minimis, ability to pay, bankruptcy, cashout, Prospective Purchaser Agreement (PPAs), or other settlements. 

For all CERCLA settlements where PRPs agree to make cash payments toward response costs at a site (i.e. cashout and/or 
cost recovery settlements), the measure will report the following: 

C	 The total number of cashout and cost recovery settlements, and the estimated amount of response costs achieved from 
those settlements; 

C	 The number of settlements which designate funds to Special Accounts for response costs, and the percentage of these 
settlements compared to the total number of cashout and cost recovery settlements; and 

C	 The amount of funds designated to Special Accounts by the settlement for response costs and the percentage of these 
funds compared to the total amount of response costs achieved from all cashout and cost recovery settlements. 

Definition of Accomplishment: 
This measure counts any settlement where there is a payment provision where funds will be deposited in a Special 
Account as follows: 

C	 An Administrative Order on Consent (AOC) or Consent Agreement (CA) (Action Name = Admin Order on Consent 
or Consent Agreement) that includes a payment provision where funds will be placed in a special account. The date 
on which the Regional Administrator or delegatee signs the AOC or CA is reported in WasteLAN as the actual 
completion date (Actual Complete); or 

C	 A Consent Decree (CD) (Action Name = Consent Decree)  referred to DOJ/HQ under Section 106, 107, or 106/107 
that includes a payment provision where funds will be placed in a Special Account. The date on which the Regional 
Administrator signs the memorandum transmitting the CD, signed by the parties and the Regional Administrator to 
DOJ or HQ is reported in WasteLAN as the actual start date (Actual Start). For CD settlements that are for cost 
recovery only and result from a previous litigation referral, regions should not add a CD start date (Actual Start). 
Only the lodged (SubAction = Lodged by DOJ) and entered (SubAction name = Entered by Court) SubActions, their 
actual completion dates (Actual Complete), and the actual completion date (Actual Complete) of the CD will be 
recorded. The actual completion date of the CD is the date it is entered by the court. If the actual completion date 
for the “Lodged by DOJ” SubAction exists, credit will be given in the FY identified by this completion date. 

Changes in Definition FY 01 - FY 02/03: 
Modified definition to include the deposit of past costs into Special Accounts. 

Special Planning/Reporting Requirements: 
This is a program measure. Data that must be entered into WasteLAN for these settlements include: 

C Federal Costs Settled - Past (for Cost Recovery Settlements); 
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C Federal Costs Settled - Future (for Cashout Settlements): 

C Enforcement Instrument Categories Selected of “Cashout” (for Cashout Settlements); 

C Response Actions Pd by Parties (for Cashout Settlements); 

C Deposit to EPA Special Account; and 

C Special Account Deposit Provision Flag. 

ff. DEPOSITS INTO SPECIAL ACCOUNTS 

Definition: 
This measure will report the amount of all actual deposits into Special Accounts. This measure will be used to answer 
the question: How much money has EPA deposited into Special Accounts for response actions at Superfund sites?  Funds 
deposited into a Special Account may be the result of response costs achieved under: de minimis, ability to pay, 
bankruptcy, cashout, Prospective Purchaser Agreement (PPAs), or other settlements. Funds deposited in Special Accounts 
are immediately accessible for response costs at the site(s) covered by that Special Account. The source of the 
information reported under this measure is periodic extraction of information from EPA’s Integrated Financial 
Management System (IFMS). 

The measure will report the following: 

C For each site for that fiscal year, the total amount of actual deposits into Special Accounts; and 

C For each region for that fiscal year, the total amount of actual deposits into Special Accounts. 

Definition of Accomplishment: 
Regions transfer the funds to the Cincinnati Financial Management Center (CFMC) for deposit in the Special Account. 
Deposit dates are recorded by CFMC in IFMS. CFMC extracts data from IFMS for tracking and reporting purposes. This 
measure counts all deposits made at the time that Special Accounts are established and any subsequent deposits made to 
these accounts as follows: 

C The date on which a Special Account is established by the CFMC with the initial deposit amount; and 

C The date on which any subsequent deposits are made by CFMC to existing Special Accounts. 

Changes in Definition FY 01 - FY 02/03: 
None. 

Special Planning/Reporting Requirements: 
This is a program measure. Data that must be entered into IFMS includes: 

C Amount of deposits into Special Accounts; and 

C The date of deposits into Special Accounts. 
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gg. SETTLEMENTS DESIGNATING DISBURSEMENTS FROM SPECIAL ACCOUNTS 
TO PRPS 

Definition: 
This measure will quantify the number of settlements in which EPA has agreed to disburse Special Account funds to PRPs 
for response actions at the site where the Special Account funds were collected. Response actions can be removal or 
remedial, under administrative or judicial settlements (under Agency guidance, Special Account funds are not available 
to parties performing work under a UAO). 

For all CERCLA settlements where PRPs agree to conduct response actions at the site for which the Special Account was 
created, the measure will report the following: 

C	 The number of response settlements which designate disbursement from Special Accounts to PRPs who conduct the 
response action; and 

C The amount of funds designated to be disbursed from Special Accounts to PRPs in response action settlements. 

Definition of Accomplishment: 
This measure counts all settlements where there is a provision for disbursement of Special Account funds to PRPs as 
follows: 

C	 A signed Consent Decree (CD) (Action Name = Consent Decree) is referred to DOJ/HQ under Section 106 or 
106/107 that includes a disbursement provision. The date on which the Regional Administrator signs the 
memorandum transmitting the CD, signed by the parties and the Regional Administrator to DOJ or HQ is reported 
in WasteLAN as the actual start date (Actual Start); or 

C	 An Administrative Order on Consent (AOC) or Consent Agreement (CA) (Action Name = Admin Order on Consent 
or Consent Agreement) that includes a disbursement provision is signed. The date on which the Regional 
Administrator or delegatee signs the AOC or CA is reported in WasteLAN as the actual completion date (Actual 
Complete). 

Changes in Definition FY01 - FY02/03: 
None. 

Special Planning/Reporting Requirements: 
This is a program measure. Data that must be entered into WasteLAN for these settlements include:


C Response Actions Pd by Parties;


C Work PRP Will Perform - Value;


C Paid from Special Account; and


C Special Account Disbursement Provisions Flag. 


September 16, 2002 C-38 Change 4, FY 02/03 SPIM 



OSWER Directive 9200.3-14-1G-P 

hh. DISBURSEMENTS FROM SPECIAL ACCOUNTS FOR RESPONSE ACTIONS 

Definition: 
This measure will assess the extent to which EPA uses Special Account funds for site cleanup by reporting the amount 
of all actual disbursements from Special Accounts for response actions. This measure will be used to answer the question: 
How much money has EPA disbursed from Special Accounts for response actions at Superfund sites?  This measure will 
capture disbursements to all recipients, whether for PRP-lead, State-lead, or EPA-lead response actions since Special 
Account funds can be used to pay PRPs’, States’, and EPA’s response costs . 

This measure has sub-measures, which will report the amount of all actual disbursements from Special Accounts to PRPs, 
EPA, and States for response actions. The PRP sub-measure will be used to answer the question: How much money has 
EPA disbursed from Special Accounts to PRPs for response actions at Superfund sites?  This sub-measure follows the 
measure entitled, “Settlements Designating Disbursements from Special Accounts to PRPs.” Together, these answer the 
question: Of the amount designated in settlements to be disbursed to PRPs for response actions, what is the amount 
actually disbursed to PRPs?  This measure and this sub-measure will be used to answer the question: Of the total amount 
disbursed from Special Accounts for response actions, what percentage is disbursed to PRPs? The State sub-measure will 
be used to report the amount of money disbursed from Special Accounts to States for response actions at Superfund sites. 
The EPA sub-measure will be used to report the amount of money disbursed from Special Accounts to EPA for response 
actions at Superfund sites. The latter sub-measure will include amounts given to EPA which the Agency subsequently 
sends to entities other than PRPs and States for response actions at Superfund sites. 

The source of the information reported under this measure is periodic extraction of information from EPA’s Integrated 
Financial Management System (IFMS). 

The measure will report the following: 

C For each site for that fiscal year, the total amount of actual disbursements from Special Accounts for response actions; 

C	 For each site for that fiscal year, the total amount of actual disbursements from Special Accounts to PRPs for 
response actions; 

C	 For each site for that fiscal year, the total amount of actual disbursements from Special Accounts to States for 
response actions; 

C	 For each site for that fiscal year, the total amount of actual disbursements from Special Accounts to EPA for response 
actions; 

C	 For each region for that fiscal year, the total amount of actual disbursements from Special Accounts for response 
actions; 

C	 For each region for that fiscal year, the total amount of actual disbursements from Special Accounts to PRPs for 
response actions; 

C	 For each region for that fiscal year, the total amount of actual disbursements from Special Accounts to States for 
response actions; and 

C	 For each region for that fiscal year, the total amount of actual disbursements from Special Accounts to EPA for 
response actions. 
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Definition of Accomplishment: 
Regions make disbursements from Special Accounts. Disbursements are recorded by the regions in IFMS. CFMC 
extracts data from IFMS for tracking and reporting purposes. This measure counts all disbursements made from Special 
Accounts for response actions as follows: 

C The date on which the region disburses funds from the Special Account as recorded in IFMS. 

The three sub-measures count all disbursements from Special Accounts to PRPs, States, and EPA for response actions 
as follows: 

C The date on which the region disburses funds to PRPs from Special Accounts as recorded in IFMS. 

C The date on which the region disburses funds to States from Special Accounts as recorded in IFMS. 

C The date on which the region disburses funds to EPA from Special Accounts as recorded in IFMS. 

Changes in Definition FY 01- FY 02/03: 
Modified definition to include disbursements from Special Accounts to States and EPA for response actions. 

Special Planning/Reporting Requirements: 
This is a program measure. Data that must be entered into IFMS includes: 

C Actual disbursements from Special Accounts for response actions; 

C Actual disbursements from Special Accounts to PRPs for response actions; 

C Actual disbursements from Special Accounts to States for response actions; and 

C	 Actual disbursements from Special Accounts to EPA for response actions. (This sub-measure is derived by 
subtracting the sum of the disbursements to PRPs and States from the disbursements from Special Accounts for 
response actions.) 

C The dates of disbursements from Special Accounts. 

C.B SUBJECT MATTER EXPERTS 

The following exhibit identifies the subject matter experts for Appendix C (Enforcement). 

EXHIBIT C.2 SUBJECT MATTER EXPERTS 

Subject Matter Expert Subject Area Phone # 

Mary Bell Enforcement Data (202) 564-2256 

Scott Blair Enforcement Data (202) 564-6023 

Dan Dickson Enforcement Data (202) 564-6041 

Dela Ng Enforcement Data (202) 564-6073 
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